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Introduction

PURPOSE, STRUCTURE AND FUNCTION OF THE APPROVAL AND ADOPTION MATRIX

Through the City of Seattle’s Neighborhood Planning Program, 37 neighborhoods all over Seattle are preparing neighborhood plans. These plans enable people in neighborhoods to
articulate a collective vision for growth and change over the next 20 years and identify activities to help them achieve that vision. The plans are also intended to flesh out the City’s
Comprehensive Plan. Because each plan is unique, this Approval and Adoption Matrix has been designed as a standard format for the City to establish its work program in response
to the recommended activities proposed in the specific neighborhood plan and to identify implementation actions to be factored into future work plans and tracked over time.  The
development of the sector work programs and a central database will be the primary tools to track implementation of the activities in all the neighborhood plan matrices over time.

The matrix is divided into two sections:
I. Key Strategies: usually complex projects or related activities that the neighborhood considers critical to the successful implementation of the neighborhood plan.
II. Additional Activities for Implementation: activities that are not directly associated with a Key Strategy, ranging from high to low in priority and from immediate to very long range in

anticipated timing.
The neighborhood planning group or its consultant generally fill in the Activity, Priority, Time Frame, Cost Estimates and Implementor columns. The City Response column reflects City
department comments as compiled by the Strategic Planning Office. The City Action column in Section II and the narrative response to each Key Strategy are initially filed in by City
departments then reviewed, changed if appropriate, and finalized by City Council. Staff from almost every City department have participated in these planning efforts and in the
preparation of this Matrix. Ultimately, the City Council will approve the Matrix and recognize the neighborhood plan by resolution.

Some neighborhood recommendations may need to be examined on a citywide basis before the City can provide an appropriate response.  This is usually because similar
recommendations are being pursued in many neighborhoods and the City will need clear policy direction to ensure a consistent citywide response.  Such recommendations are being
referred to the “Policy Docket”, a list of policy issues that will be presented to City Council, for further discussion and action.

ACTIVITIES ALREADY ACCOMPLISHED BY THE NORTH BEACON HILL PLANNING ASSOCIATION

Crew/Maintenance Facilities Area Improved
The community and the Parks Department worked together to clean up graffiti and litter
along the pathway in the Crew/Maintenance facilities area.  Parks also moved in the
fencing along the path to better accommodate pedestrian traffic.
Park Advocacy Groups Formed
Two new advocacy and implementation organizations were formed as a part of the
North Beacon Hill Planning Process.

Jefferson Park Alliance -Will advocate for the implementation of the completed
neighborhood park elements of the plan.
Beacon Hill Culture Club-Formed to work with SEATRAN on the arts component of the
Beacon Ave. Median.
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Acronyms & Definitions

BIA  Business Improvement Association

BHCC  Beacon Hill Culture Club

CBO  Central Budget Office (part of ESD)

CRF  Cumulative Reserve Fund

DCLU  Department of Design, Construction and Land Use (City of Seattle)

DON   Department of Neighborhoods (City of Seattle)

DPR  Department of Parks and Recreation (City of Seattle)

ESD  Executive Services Department (City of Seattle)

GMR  General Mailed Release (DCLU Publication)

HSD  Human Services Department (formerly part of Department of Housing and Human
Services) (City of Seattle)

IAC  Interagency Committee for Outdoor Recreation (State of Washington)

LID  Local Improvement District

Metro  King County Metro Transit Division

MGS  Municipal Golf of Seattle (private non profit entity under contract with the City of
Seattle)

MOSC  Mayor's Office for Senior Citizens (a section of HSD’s Aging and Disabilities
Services Division)

NBH  Chamber North Beacon Hill Chamber of Commerce

NBHPC  North Beacon Hill Planning Committee

NMF  Neighborhood Matching Fund (administered by DON)

OED  Office of Economic Development (City of Seattle)

OFE  Office for Education (part of SPO)

OH  Office of Housing  (formerly part of Department of Housing and Human Services)
(City of Seattle)

OIR  Office of Intergovernmental Relations (City of Seattle)

OUC  Office of Urban Conservation (part of DON)

ROW  Right-of-way

RUV  Residential Urban Village

SAC  Seattle Arts Commission (City of Seattle)

SAP  Station Area Planning Team (a work unit led by of SPO, the team includes many
departments)

SCL  Seattle City Light (City of Seattle)

SEATRAN  Seattle Transportation Department (formerly part of Seattle Engineering
Department [SED]) (City of Seattle)

SFD  Seattle Fire Department

Sound Transit  (formerly Regional Transit Authority [RTA])

SPD  Seattle Police Department (City of Seattle)

SPL  Seattle Public Library  (City of Seattle)

SPO  Strategic Planning Office (formerly part of Office of Management and Planning
[OMP]) (City of Seattle)

SPU  Seattle Public Utilities (City of Seattle)

SSD  Seattle School District

WSDOT  Washington State Department of Transportation
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I. Key Strategies

Each Key Strategy consists of activities for a single complex project or theme that the
neighborhood considers critical to achieving its vision for the future. While the Key
Strategies are high priorities for the neighborhood, they are also part of a twenty-year
plan, so the specific activities within each Key Strategy may be implemented over the
span of many years.
The Executive recognizes the importance of the Key Strategies to the neighborhood that
developed them. Given the number of Key Strategies that will be proposed from the 37
planning areas, priorities will have to be set and projects phased over time. The
Executive will coordinate efforts to sort through the Key Strategies. During this sorting
process, the departments will work together to create a sector work program which
includes evaluation of Key Strategy elements. This may include developing rough cost

estimates for the activities within each Key Strategy; identifying potential funding sources
and mechanisms; establishing priorities for the Key Strategies within each plan, as well
as priorities among plans; and developing phased implementation and funding strategies.
The City will involve neighborhoods in a public process so that neighborhoods can help to
establish citywide priorities.  Activities identified in this section will be included in the
City’s tracking database for monitoring neighborhood plan implementation.
The department most involved with the activities for a Key Strategy is designated as the
lead. Otherwise, DON is designated as the lead. Other participating departments are also
identified.
The City Response lists activities already underway, and other tasks that the City has
committed to commence during 1999-2000.

A. REVITALIZE BEACON AVENUE AS THE URBAN VILLAGE CORE

Description
This key strategy combines land use, capital facilities, transportation and pedestrian improvements in an effort to create a well-defined urban village anchored by a new library and
commercial/retail core, accessed by efficient, pedestrian-friendly public transportation.  This strategy further seeks to reinforce the existing single family character of the neighborhood
by focusing additional growth within the boundaries of the urban village.

Integrated City Response
The Executive supports the North Beacon Hill community’s vision for creating a vibrant
urban village by providing a focus to a future commercial core toward the south end of
the village.  Major capital projects like the new library, a neighborhood proposed
Performing Arts Center, and transit facilities will be an important part of this core.
Many activities in this strategy pull this vision together well.

In addition to forwarding a number of neighborhood rezone requests to Council during
this approval and adoption process, DCLU will address design guidelines proposed by

all neighborhoods in three phases, in order to revise the citywide design review
program in the most efficient manner.  Neighborhood Matching Fund grants or Early
Implementation funds have been used by other neighborhoods to develop draft
guidelines for consideration.  DCLU will work with the neighborhood to assist them in
the development of guidelines should they choose to pursue this option.

The neighborhood plan identified streets as an important component of the
neighborhood.  The Beacon Avenue median project is well underway and has included
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collaboration among the community, SPU, and SEATRAN to provide a greatly
improved streetscape.  Many additional improvements were made to this project in
response to the neighborhood.   In addition, SEATRAN will pursue implementation or
future study of many specific transportation improvements recommended in the plan.

The Executive supports the importance that transit service is given in the plan.
Recommendations relating to activities implemented by Metro will be forwarded to
Metro for consideration during their six-year planning process.  SEATRAN is
participating in that planning process.  In addition, the Executive recognizes that future
light rail and station area planning will have a significant impact in the future of the
North Beacon Hill neighborhood. The preliminary Locally Preferred Alternative adopted
by the Sound Transit Board on February 25, 1999 included an underground Beacon
Hill station below S. Lander Street at Beacon Ave S. to be constructed as funding
permits.  The City has established a Station Area Advisory Committee to advise the
City and Sound Transit on station entrances themselves and the station area
development.

Lead Department: DON

Participating Departments: SPO, SEATRAN, DCLU, SPL

Activities Already Underway
1. The Beacon Avenue median project is underway and slated to be completed by

the end of 1999.

Tasks to be Undertaken in 1999/2000
1. A progress report and preliminary recommendations regarding Key Pedestrian

and Green Streets are due to Council in 1999.
2. DCLU will address design guidelines proposed by neighborhoods in three

phases.  First, fully developed neighborhood design guidelines will be reviewed
and possibly adopted. This work is underway and DCLU is scheduled to make
recommendations to the City Council in the fourth quarter, 1999.  Work on the
second and third phases will take place in 2000.  DCLU will also be reviewing
other neighborhood design guidelines as they are developed by the
neighborhoods.  Once design guidelines are developed by the neighborhood,

DCLU will conduct a preliminary review of the design guidelines to determine in
which phase of DCLU’s review they belong.  Design guidelines for this
neighborhood would likely be in the second or third phase.

3. SPL will continue to work with the community on negotiations over the proposed
site of the new Beacon Hill Library.  Site selection is expected by the end of 1999.

4. Existing crosswalks at selected intersections listed in the plan will be included in
the 1999 crosswalk restriping program.  A review of the 15th Avenue South and
Beacon Avenue South intersection for a new crosswalk will be performed in 1999.

5. Signal review for the intersections at Beacon Avenue South/15th Avenue South
and at Beacon Avenue South/South McClellan Street will be performed in 1999.

6. The intersections of 14th Avenue South/South Lander Street,  14th Avenue South/
South McClellan Street, 14th Avenue South/South Forest Street, and 14th Avenue
South/South Stevens Street will be reviewed and included in SEATRAN’s 1999
competitive process for traffic circles.

7. Recommendations relating to activities implemented by Metro will be forwarded to
Metro for consideration during their six-year planning process. SPO, SEATRAN
and DON will review the transit service requests and transit stop improvements
identified in the neighborhood plans and integrate those requested improvements
into the work being done under Strategy T4 “Establish and Implement Transit
Service Priorities” in the City’s Transportation Strategic Plan (TSP).  The
Executive will report to the City Council Transportation Committee on its progress
on Strategy T4 as part of its ongoing reporting requirements on the TSP and to
the Neighborhoods, Growth Planning and Civic Engagement Committee.

8. Identify those activities in this Key Strategy that are good candidates for next
steps for implementation considering priorities, funding sources, and
departmental staffing concerns through the Southeast Sector Implementation
Program.

9. Identify next steps for continued implementation.



NORTH BEACON HILL  APPROVAL AND ADOPTION MATRIX PAGE 6 OCTOBER 29 ,  1999

A. Revitalize Beacon Avenue as the Urban Village Core
# Activity Priority Time

Frame
Cost

Estimate
Implementor City Response

Land Use-Urban Village Boundaries/Zoning
LU1 Reduce the size of the Residential Urban

Village boundary at north end of village by
eight blocks and move the northern boundary
from S. Judkins Street to S. Massachusetts
Street to focus future public amenities,
transportation and pedestrian improvements,
and capital facilities toward the retail core of
North Beacon Hill.  Move the southeastern
boundary from 18th Ave. S. west to 17th Ave.
S. between S. Lander and S. Forest Streets.
This would remove two full blocks from the
Urban Village.

1 With
plan
adoptio
n.

No cost SPO

DON

SPO has reviewed the proposed boundaries and has proposed revisions
to the neighborhood’s proposal.  SPO  supports the change to the
southeasterly boundary but does not fully support the change to the
northern boundary. It is recommended  that the low density multifamily
areas remain within the urban village boundary to provide sufficient
capacity needed to meet the growth target for the urban village.  Some
modification to the northern boundary is supported by SPO  by removing
single family zones areas from the northwest corner of the village. In
addition, a policy (P5) has been added by SPO to the  “Land Use and
Housing” subsection of goals and policies in the comprehensive plan to
articulate the desire of the North Beacon Hill community to have the
northern portion of the village maintain its current character. The boundary
map with the SPO supported revisions is shown in the proposed
Comprehensive Plan ordinance as Attachment 5.

LU
2

Designate Beacon Avenue as a Key
Pedestrian Street between S. Holgate Street
and S. Stevens Street.

1 3-5
years

No cost SPO
SEATRAN

North
Beacon Hill

Council

Key Pedestrian Streets have raised policy and implementation issues in a
number of neighborhood plans and are included in the Policy Docket for
City Council discussion. The Executive will review its policies on both
Green Streets and Key Pedestrian Streets in 1999.  Once this policy
analysis is completed, this recommendation will be reviewed again.

LU
3

Change Lowrise 3 (L3) zones between S.
Judkins Street and S. Grand Street for
properties fronting on 13th Avenue South to
Lowrise1 (L1) to recognize existing character
and provide an improved mix and diversity of
housing types.

1 With
plan
adoptio
n

No cost DCLU

North
Beacon Hill

Council

DCLU prepared the rezone analysis and the rezone ordinance amending
the Official Land Use map and has submitted them to the Council for its
consideration along with the North Beacon Hill plan.

LU
4

Change Single Family 5000 (SF 5000) zoned
parcels at strategic locations within the retail
core to Neighborhood Commercial/Residential
40 (NC2/R-40) to encourage additional mixed-
use commercial and residential development

1 With
plan
adoptio
n

No cost DCLU

North
Beacon Hill

Council

DCLU prepared the rezone analysis and the rezone ordinance amending
the Official Land Use map and has submitted it to Council for its
consideration along with the plan.  The rezone also requires a Land Use
Code and Comprehensive Plan amendment (Policy L74) to allow the
change to a zone more intense than NC2/L1 currently allowed in SMC
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A. Revitalize Beacon Avenue as the Urban Village Core
# Activity Priority Time

Frame
Cost

Estimate
Implementor City Response

within the retail core. Section 23.34.010. These proposed changes accompany the rezone
legislation.
The City Council defers consideration of this proposal to the Station Area
Planning process.  The Comprehensive Plan and SMC section 23.34.010
are being amended to permit consideration of rezones from Single-Family
in this portion of the village to zones permitting size and intensity of use as
great as that allowed in NC2/R-40.  Council takes no position on the
appropriateness of rezones at this time.  Proposed rezones may be
considered only after proper notice and process.

LU
5

Change Lowrise 2 (L2) zoning to
Neighborhood Commercial/Residential 40
(NC2/R-40) at strategic locations to encourage
additional mixed-use commercial and
residential development within the retail core.

1 With
plan
adoptio
n

No cost DCLU

North
Beacon Hill

Council

The City supports the neighborhood’s proposal to rezone this area from
Lowrise L2 to Neighborhood Commercial NC2/R-40.  DCLU prepared the
rezone analysis and the rezone ordinance amending the Official Land Use
map and submitted it to Council for its consideration along with the plan.

LU
6

Change Lowrise 3 (L3) zoning to
Neighborhood Commercial/Residential 40
(NC2/R-40) at strategic locations to encourage
additional mixed-use commercial and
residential development within the retail core.

1 With
plan
adoptio
n

No cost DCLU

North
Beacon Hill

Council

The City supports the neighborhood’s proposal to rezone this area from
Lowrise L3 to Neighborhood Commercial NC2/R-40. DCLU prepared the
rezone analysis and the rezone ordinance amending the Official Land Use
map and submitted it to Council for its consideration along with the plan.

LU
7

Develop specific design guidelines for new
commercial, mixed-use and multi family
residential development within the urban
village boundaries not currently covered by
City guidelines and SEPA thresholds for
design review.  Develop specific design
guidelines that support the community’s
character, scale, ethnic mix, cultural heritage
and surrounding residential character.

1 1 year $30,000 DCLU

DON

North
Beacon Hill

Council

DCLU will address design guidelines proposed by neighborhoods in three
phases.  First, fully developed neighborhood design guidelines will be
reviewed and possibly adopted. This work is underway and DCLU is
scheduled to make recommendations to the City Council in the fourth
quarter, 1999.  Work on the second and third phases will take place in
2000.  DCLU will also be reviewing other neighborhood design guidelines
as they are developed by the neighborhoods.  Once design guidelines are
developed by the neighborhood, DCLU will conduct a preliminary review of
the design guidelines to determine in which phase of DCLU’s review they
belong.  Design guidelines for this neighborhood would likely be in the
second or third phase.
N. Beacon is encouraged to develop specific design guidelines.
Neighborhood Matching Fund grants and Early Implementation funding
could be used to fund the development of neighborhood specific design
guidelines.
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A. Revitalize Beacon Avenue as the Urban Village Core
# Activity Priority Time

Frame
Cost

Estimate
Implementor City Response

Capital Facilities-Library Siting
CF1 Using information provided by the

neighborhood planning process, select a site
for a new 10,000 square foot Beacon Hill
Library within the “heart” of the urban village
that will anchor an enhanced retail and mixed-
use residential neighborhood and support the
community-based siting criteria.

1 With
voter
approv
ed
“Librari
es for
All”
bond
issue.

$4,751,00
0

SPL

Friends of
the Beacon
Hill Library

As part of the Libraries for All plan, the Seattle Public Library has slated a
new library for construction in Beacon Hill.  The new library is scheduled to
open in 2001.  The existing library will be replaced with a new 10,000-
square-foot building, which is about three times its current size. It will have
space for 30,000 books and seating for up to 90 patrons. There will be
special homework areas, modern computer workstations, parking, and a
multipurpose room.
The Library Board will select a site, with advice from an architect and the
neighborhood. Carlson Architects  was selected in mid-June 1999.  Site
analysis will begin summer 1999 and site selection is scheduled to occur in
early fall 1999, with extensive neighborhood participation.

CF
2

Locate the new library within the retail core of
the urban village along or near Beacon
Avenue and within easy and safe walking
distance of Metro bus stops.

1 With
voter
approv
ed
bond
issue

No cost SPL

Friends of
the Beacon
Hill Library

See response to CF I.

CF
3

Consider the potential for co-locating the
library with other facilities that would provide
an improved site design and public amenities
by working with a public or private partner.

1 With
voter
approv
ed
bond
issue

No cost SPL

Friends of
the Beacon
Hill Library

SPL will consider co-location if they can find a site large enough. The
Neighborhood Service Center is the most likely candidate for co-location
with the new library.  This would increase the site requirement by 4,000 to
5,000 square feet.  This could pose a significant barrier given the difficulty
the design committee has experienced so far in determining a  site.
Budget constraints and other barriers may also prevent including co-
location in the initial design process.

CF4 Design a new library that relates well with the
existing neighborhood scale and reflects the
diverse cultures and history of North Beacon
Hill.  An important design consideration is that
the new library should “look like a library”, that
is, it should command a strong civic presence
as it relates to both the site and the greater
community.

1 Siting
and
Design
develo
pment

Design
budget

SPL

Friends of
the Beacon
Hill Library

The neighborhood will have a strong voice in the design process.
Neighborhood representatives currently sit on a panel to select the design
team and there will also be a process in the neighborhood to receive input
on the design itself. Final decisions on the design will be made by the
Library Board.
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A. Revitalize Beacon Avenue as the Urban Village Core
# Activity Priority Time

Frame
Cost

Estimate
Implementor City Response

Transportation and Pedestrian Improvements

T1

Install a pedestrian signal and crosswalk at S.
Lander St. and Beacon Ave S.

1 6
months

$25,000
per signal

SEATRAN SEATRAN reviewed this location for a pedestrian signal and marked
crosswalk in 1998.  During this review, it was determined that this
intersection does not presently meet warrants for the installation of a signal
nor safety requirements for a crosswalk.

While SEATRAN does not presently support the installation of a signal at
this intersection, it is willing to review this intersection for a signal again in
the future.  Because of the development happening in the area,  (due to
the Library, Amazon.com and the transit transfer point) this will likely
change the traffic flow through the intersection.  When the use of the
intersection changes, it may meet warrants for a signal.  Specific changes
we see include:
• plans to modify the design of the intersection’s southeast corner.  This

work is planned as part of a transit improvement project slated for
construction later this year.

• possible location of the new library nearby.
• further in the future, possible installation of station entrances for an

underground light rail station in the area of this intersection.
SEATRAN will continue to monitor the intersection and following changes
like the ones listed above, do additional review  at future dates.

T2 Repaint all existing crosswalks with the
“ladder-type” configuration at:
• 14th Ave S. and Beacon Ave S.
• 15th Ave S. and Beacon Ave S.
• S. McClellan St. and Beacon Ave S.
• S. Forest St. and Beacon Ave S.
• S. Hanford St. and Beacon Ave. S.
• S. Spokane St. and Beacon Ave S.
• 17th Ave S. and S. McClellan St.

1 6
months

$500 per
crosswalk

SEATRAN The existing crosswalks at these intersections will be included in the 1999
crosswalk restriping program.  Currently, there are no marked crosswalks
at the intersection of 15th Avenue South and Beacon Avenue South.  A
review of this intersection will be performed in 1999 for crosswalks and if
the intersection meets the requirements for a crosswalk, a ladder-type
crosswalk will be added by the end of 2000.

T3 Install curb bulbs at intersections to reduce 1 1 year $20,000 SEATRAN SEATRAN believes that these proposed curb bulbs may be better
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A. Revitalize Beacon Avenue as the Urban Village Core
# Activity Priority Time

Frame
Cost

Estimate
Implementor City Response

pedestrian walking distance at the following
locations.  At all intersections specified in the
previous paragraph, plus these additional
intersections:
• S. Stevens St. and Beacon Ave S.
• S. Horton St. and Beacon Ave S.
• S. Hinds St. and Beacon Ave S.

to
$40,000
per bulb

candidates for funding if they are prioritized in order of importance since
SEATRAN currently does not have funding for review or  for constructing
curb bulbs at these locations.    Various funding mechanisms such as the
Neighborhood Street Fund and Early Implementation funds could support
construction of one or two sets of these bulbs at a time. If the
neighborhood prioritizes these potential crosswalk locations in order of
importance, SEATRAN can review and focus potential funding sources to
the areas most needing curb bulbs.

If this recommendation has been generated due to a safety problem at
these locations, SEATRAN will review the request.  The following
information should be sent directly to SEATRAN traffic operations:
• the specific location(s).
• a specific description of the problem(s).
• a neighborhood contact, with phone number.

However, this review is more likely to result in signing and striping rather
than curb bulbs.

T4 Install appropriate pedestrian enhancements
at the new proposed Beacon Hill Library
(location to be determined).

1 To be
determi
ned

No cost
estimate

SPL

SEATRAN

SEATRAN would welcome the opportunity to review plans for street
improvements related to the library’s development.  SPL will also work to
make the site of the new library pedestrian friendly, once that site is
chosen.

T5

Install a free right arrow signal at Beacon Ave.
S. and 15th Avenue S. (from Beacon Ave S.
southbound to 15th Ave S. southbound),
similar to the northbound to northbound
movement.  This would allow autos to make a
free right turn on the 15th Ave S. northbound
movement cycle, and hopefully dissuade
people from using 14th Avenue S. as a
shortcut. Install traffic circles at 14th Ave S.
and S. Lander St., to reduce short-cut through
arterial traffic on residential streets.

1 1 year $25,000
per signal

SEATRAN Signal:
A review will be performed for this proposed signal change in 1999.  If a
signal is warranted, the project will be placed on a list for potential funding.

Traffic circles:
The intersections of 14th Avenue South & South Lander Street,  14th

Avenue South & South McClellan Street, 14th Avenue South & South
Forest Street, and 14th Avenue South & South Stevens Street will be
reviewed and included in SEATRAN’s 1999 competitive process for traffic
circles. Projects that are appropriate for funding, but not funded in a given
year, will automatically be carried forward for possible funding in
subsequent years.
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A. Revitalize Beacon Avenue as the Urban Village Core
# Activity Priority Time

Frame
Cost

Estimate
Implementor City Response

To pursue the review of these locations further, SEATRAN needs a
name(s) of a community contact(s), who, if needed, could provide
additional information about these locations and circulate neighborhood
petitions for locations found workable through SEATRAN review.

T6 Turn 14th Ave. S. between S. Bayview St. and
Beacon Ave. (a short one block segment) into
a one-way northbound street with a chicane at
14th Ave. and Beacon Ave. S. intersection
(SW corner) to reduce speeding and cut-
through problems.

1 1 year SEATRAN Changes  that take away access can create operation problems - shifting
traffic and raising volumes on other nearby streets.  SEATRAN will need to
work with a member of the community to learn more about this traffic
problem.  Pending a neighborhood contact, SEATRAN will review this
location in 1999.

T7 If measures listed in TPI B. I are not fully
successful, then install additional traffic
calming devices on 14th Ave S. between S.
Lander St. and S. Stevens St. to reduce cut-
through traffic to 15th Ave. S. / Beacon Ave.
S.  and to inhibit cut-through arterial traffic on
residential streets.

1 1 year $8,000
per circle
(includes
landscapi
ng)

SEATRAN A decision to consider traffic calming, beyond traffic circles, on this part of
14th Avenue South should follow the review of the street’s intersections for
traffic circles.  See response to TPI B.I.

T8

Complete Beacon Avenue Median Project
between S. Spokane St. and Cheasty Blvd. S.
through Jefferson Park:  median
reconstruction will take place in Fall 1998.
Construction will be complete by June 1999.

1 Comple
tion
summe
r of
1999

Median
improvem
ent: $2.8
million

SEATRAN Construction of the project began in the beginning of 1999 and is
scheduled to be completed by the end of 1999.

T9 McClellan St. between 15th Ave S. and 17th

Ave S.:
• Provide  left turn pockets for eastbound

and westbound S. McClellan St. traffic at
the Beacon Ave S. intersection for those
turning onto Beacon Ave S.

• Study traffic signal timing at Beacon Ave
S. and McClellan St.

2 2-3
years

No cost
estimate

SEATRAN Left turn pockets:
The suggestion for installation of left-turn pockets appears to conflict with
the suggestion for curb bulbs presented in TPI A.IV.  Widening South
McClellan Street for turn pockets would increase crossing distances for
pedestrians, which bulbs would aim to narrow.  In narrowing South
McClellan Street for pedestrians, curb bulbs would take away street width
that turn lanes would require.  SEATRAN will work with the community to
resolve design issues on this street.

Signals:
Signal review for the Beacon Avenue South and South McClellan Street
intersection will be performed in 1999.
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A. Revitalize Beacon Avenue as the Urban Village Core
# Activity Priority Time

Frame
Cost

Estimate
Implementor City Response

T10 Establish a Restricted Parking Zone (RPZ)
around the PAC-MED Center as mitigation for
redevelopment of campus and to reduce
parking impacts to residents.

1 With
adoptio
n of
Plan

SEATRAN

Developer:
Wright-

Runstad &
Amazon.com

DCLU

Though a Master Use Permit application has not been made to DCLU for
the redevelopment of the campus, it is highly likely that the necessary
parking surveys will be a condition of SEPA.  The parking surveys must
demonstrate impacts and residents’ wishes before SEATRAN can require
an RPZ.  SEATRAN has a program for RPZ evaluation.  When the
Amazon.com campus is in operation and if there is a problem, the site  can
be submitted for review.  Reviews are done in the order they are received.

T11

Improve Rt. 36 night and weekend schedule
with more frequent service or explore
replacing standard (40 ft.) buses to articulated
(60 ft.) buses to relieve standee loads
(standing room only).

1 1-3
years

No cost
estimate

Metro Recommendations relating to activities implemented by Metro will be
forwarded to Metro for consideration during their six-year planning
process. SPO, SEATRAN and DON will review the transit service requests
and transit stop improvements identified in the neighborhood plans and
integrate those requested improvements into the work being done under
Strategy T4 “Establish and Implement Transit Service Priorities” in the
City’s Transportation Strategic Plan (TSP).  The Executive will report to the
City Council Transportation Committee on its progress on Strategy T4 as
part of its ongoing reporting requirements on the TSP and to the
Neighborhoods, Growth Planning and Civic Engagement Committee.

T12 Extend Rt. 38 to serve the SODO (south of
downtown) neighborhood, to provide work and
shopping access for Urban Village patrons
and provide some inter-SODO circulation.
This route extension will be jointly discussed
and planned with the Greater Duwamish
Industrial planning effort.  Reduce headways
of Rt. 38 to every 30 minutes.

Metro Recommendations relating to activities implemented by Metro will be
forwarded to Metro for consideration during their six-year planning
process. SPO, SEATRAN and DON will review the transit service requests
and transit stop improvements identified in the neighborhood plans and
integrate those requested improvements into the work being done under
Strategy T4 “Establish and Implement Transit Service Priorities” in the
City’s Transportation Strategic Plan (TSP).  The Executive will report to the
City Council Transportation Committee on its progress on Strategy T4 as
part of its ongoing reporting requirements on the TSP and to the
Neighborhoods, Growth Planning and Civic Engagement Committee.

T13 Rt. 36 Local Weekday: add additional peak
trips as appropriate to alleviate overcrowding
including midday and reverse peak periods.
Ensure a consistent 10-minute headway
between Beacon/Myrtle and Downtown, and a

1 1 year Annual
operating
cost:
$215,000

Metro Recommendations relating to activities implemented by Metro will be
forwarded to Metro for consideration during their six-year planning
process. SPO, SEATRAN and DON will review the transit service requests
and transit stop improvements identified in the neighborhood plans and
integrate those requested improvements into the work being done under
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A. Revitalize Beacon Avenue as the Urban Village Core
# Activity Priority Time

Frame
Cost

Estimate
Implementor City Response

20-minute headway between Rainier Beach
and Beacon/Myrtle.  Improvements could
include:
• AM Peak: Ensure a 7.5-minute headway

between Beacon/Myrtle and Downtown.
• PM Peak: Ensure a 20-minute headway

on the diesel Rainier Beach trips.

Strategy T4 “Establish and Implement Transit Service Priorities” in the
City’s Transportation Strategic Plan (TSP).  The Executive will report to the
City Council Transportation Committee on its progress on Strategy T4 as
part of its ongoing reporting requirements on the TSP and to the
Neighborhoods, Growth Planning and Civic Engagement Committee.

T14 Reroute Rt. 36 express to serve the Urban
Village, so that this route would serve as a
backup to the local route, and not duplicate
service on Columbian Way.  Add one (1) PM
trip to serve the 3:30 PM work shifts.

2 Mediu
m term

$20,000
per
additional
express
trip

Metro Recommendations relating to activities implemented by Metro will be
forwarded to Metro for consideration during their six-year planning
process. SPO, SEATRAN and DON will review the transit service requests
and transit stop improvements identified in the neighborhood plans and
integrate those requested improvements into the work being done under
Strategy T4 “Establish and Implement Transit Service Priorities” in the
City’s Transportation Strategic Plan (TSP).  The Executive will report to the
City Council Transportation Committee on its progress on Strategy T4 as
part of its ongoing reporting requirements on the TSP and to the
Neighborhoods, Growth Planning and Civic Engagement Committee.

T15

Install additional bus shelters and trash
containers along Rt. 36 inbound stops.

Metro Recommendations relating to activities implemented by Metro will be
forwarded to Metro for consideration during their six-year planning
process. SPO, SEATRAN and DON will review the transit service requests
and transit stop improvements identified in the neighborhood plans and
integrate those requested improvements into the work being done under
Strategy T4 “Establish and Implement Transit Service Priorities” in the
City’s Transportation Strategic Plan (TSP).  The Executive will report to the
City Council Transportation Committee on its progress on Strategy T4 as
part of its ongoing reporting requirements on the TSP and to the
Neighborhoods, Growth Planning and Civic Engagement Committee.

T16

Work with governmental agencies and the
Beacon Hill Chamber and Adopt-A-Street
volunteers to resolve the litter problems at bus
shelters.

1 Continu
ous
over
the life
of the

Volunteer
effort with
existing
City
resources

SPU, NBH
Chamber,

Metro

This is a community based activity, but SPU can provide support for
ongoing community Adopt-a-street organizing, and Spring Clean
Community Clean-ups (March-May annually).
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A. Revitalize Beacon Avenue as the Urban Village Core
# Activity Priority Time

Frame
Cost

Estimate
Implementor City Response

plan .

Open Space
OS
1

Support the development of a new 10,000
square foot library within the urban village and
work with the Seattle Public Library to provide
public open space on the site of the new
library such as entry plazas or outdoor reading
areas.

1 1 year No cost
estimate

SPL

Friends of
the Beacon
Hill Library

Open space at the new library will need to be incorporated into the
required setback and/or as an integral part of the building design.  Locating
potential sites large enough to site the library alone has been extremely
difficult without increasing the site area needed.

OS
2

Develop Beacon Avenue Boulevard
streetscape standards that include sidewalk
widening at key pedestrian crosswalks,
special street lighting, hanging seasonal
flower baskets, banners, unified street
furniture such as pedestrian benches, trash
containers, newspaper vending
machines/stands and message kiosks.

1 2-3
years

$600,000 DON
SEATRAN

NBH
Chamber
(Banner
Project)

North
Beacon Hill

Council

SAC

This “visioning” work is a community-based activity.  According to the
neighborhood's plan, NBH Chamber is developing a neighborhood
business district decorative banner project to improve the image and
identity of the business district.

SEATRAN would want to review suggested improvement ideas and
standards for work in the right-of-way to ensure they would not present
safety, maintenance,  or operational problems.

If % for Art funds are generated from the proposed streetscape
improvements, an artist should be involved in these treatments;  if not, but
the community seeks DON funds to implement amenities such as signage
and gateways, SAC can provide fee-based technical assistance.

OS
3

Fill in the “gaps” of missing street trees along
key pedestrian streets within the urban village.

1 1 year Cost per
street tree

SEATRAN

SCL
DON

SEATRAN’s Arborist Office is  willing to join with other departments and
the community in a discussion about developing a master planting and
maintenance plan for the neighborhood’s street trees.  The focus of
SEATRAN tree programs is on tree plantings and maintenance along
arterial streets.

Seattle City Light offers a community tree planting program (also known as
the Urban Tree Replacement Program) by providing communities with a
minimum of 100 trees. City Light works with communities to assess project
sites, provide trees, prepare planting sites, and provide limited care for
open space or street side plantings. Community volunteers and residents
plant the trees and the adjacent property owners assume ownership and
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A. Revitalize Beacon Avenue as the Urban Village Core
# Activity Priority Time

Frame
Cost

Estimate
Implementor City Response

maintenance. All projects are reviewed by the City Arborist for permit
approval.  With permission from DPR, Jefferson Park is an eligible location
for a community tree planting.  The neighborhood can also apply to DON’s
existing “tree grant” program.

OS
4

Develop design guidelines for future
commercial and mixed-use buildings that
include standards for signage, street level
retail, façade transparency and modulation,
weather protection, parking access, and
materials that are specific to the Beacon Hill
neighborhood.

1 1 year $30,000 DCLU

North
Beacon Hill

Council

See LU 7.

OS
5

Create “gateway entrances” to the urban
village at key locations such as Beacon Ave
and S. Stevens Street/Beacon and 14th and
15th Avenues through the inclusion of public
art works, special banners or signage,
improved landscaping and special paving
materials on street and sidewalks.

1 1 year $250,000

Potential
funding
source is
Neighborh
ood Bond
Issue

BIA/LID

SEATRAN

DON

OED

NBH
Chamber

SAC

This is primarily a community based activity.  This activity may qualify for
NMF grants. The next step would be to develop a conceptual design for
these gateway locations. SEATRAN can assist the community in selecting
an appropriate consultant and provide technical assistance on specific
issues.  Once improvements are identified, SEATRAN can work with the
community to develop implementation strategies. SEATRAN would want to
review suggested improvement ideas and standards for work in the right-
of-way to ensure they would not present safety, maintenance,  or
operational problems.  Note from SEATRAN: the cost estimate depends
upon what kind of improvements are suggested.

OED can work with the planning group and the Chamber of Commerce to
explore the feasibility of a Business Improvement Area (BIA) for the urban
village business district.

If % for Art funds are generated from the proposed streetscape
improvements, an artist should be involved in these treatments;  if not, but
the community seeks DON funds to implement amenities such as signage
and gateways, SAC can provide fee-based technical assistance.
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B. JEFFERSON PARK CONCEPT PLAN

Description
Jefferson Park is the sixth largest park in the City, and a part of the Olmsted legacy.  Unfortunately, Jefferson Park is not formally recognized by DPR as a major urban park.  It is a
park that suffers due to a long history of neglect and inadequate planning.

The key strategy for this park is a comprehensive Concept Plan. The Jefferson Park Concept Plan constitutes a guide for the rehabilitation of this 90-year old park. The Planning
Committee conducted extensive surveys and historical research and produced a detailed problem statement for the park.  The Committee has constructed a body of policies,
strategies, design work, and financing mechanisms to address the various problem areas.  The Jefferson Park Concept Plan seeks to balance local neighborhood needs and interests
with those of the City and region at large.

Three preliminary design scenarios have been developed for Jefferson Park as part of the neighborhood planning process.  Two designs are presented in this plan.  Active Edge is
the preferred design as selected by the majority of the community  The following is a summary of the key components:

Create a 20-Year Master Plan for Jefferson Park: This is the highest priority recommendation of the community with regard to the park.  This is the same recommendation made in
the 1994 North Beacon Hill Action Plan, the first and most comprehensive neighborhood plan for this community.

Investment in new community facilities: The plan calls for the addition of a gymnasium and remodeling of the Jefferson Park Community Center; a new children’s playground; two
additional tennis courts; a new soccer field and additional softball/baseball fields.

Improved pedestrian trails and access: The plan calls for new walking paths, which would provide several miles of access for jogging, walking, and transit through the park.

Return of the historically significant Japanese picnic grounds: Prior to WWII, the annual Japanese community picnics were held in Jefferson Park. In the park plan, new areas
are dedicated to the return of the picnic grounds.

Investment in new golf facilities: This plan would rebuild the nine-hole practice course to address drainage and irrigation problems.  This course is heavily used by youth, seniors,
and beginner players.  A new more efficient configuration is used to retain the total fairway yardage while providing space to re-site the driving range.  A new driving range and
clubhouse would be built south of the existing facilities.  The new site for the driving range, along Beacon Ave., north of the Veteran’s Medical Center, is appropriate for the scale of a
double-decker facility.  The new facility would not block spectacular views which are currently obscured by the existing range.

Urban Forest Initiative/Arboretum: This plan creates an arboretum on the west side of the park.  It also provides for the addition of trees and landscaping throughout the park to
restore the intent of the Olmsted Plan.

Ribbon of Green Alternative (See Sections III and IV of this matrix for more information)
The Ribbon of Green scheme, an alternative park design supported by some of the community seeks to improve the park without requiring changes to the existing golf facilities.
Cooperation of the golf facilities and the reservoir facilities in order to move back fences at the community center, is important in interim development of the children’s play area and
the pedestrian walk.

Integrated Executive Response
City departments, in particular DPR and SPU, have been actively involved throughout
the planning process and are committed to providing opportunities to improve

Jefferson Park.  The work done through the neighborhood planning effort has provided
options to look at the potential futures for the park.  There is a commitment on the part
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of the Executive to ensure that the residents in the area can take advantage of
opportunities for needed park and recreation facilities and that the citywide needs for
recreational golf are met.  The planned abandonment of the North reservoir;
opportunities for collaboration among MGS, DPR, SPU, and the community to provide
public access to areas that are currently fenced; available funding for a new 6,000
square feet playground; and the potential for expanding the community center greatly
advance the broad goals presented in both of the park concept plans.

The Executive recommends a “hybrid” approach to begin implementation of the two
concepts presented.  Building on the Ribbon of Green proposal and through the
inclusion of some Active Edge elements, the goals of both achieving more park and
recreation facilities for area residents and continuing to meet the needs of recreational
golfers will be achieved.

Please see the attached table for the specific details of the Hybrid approach.  The
Executive recommends focusing planning efforts for Jefferson Park in areas of the
Park where there are currently no recreational opportunities or open space. DPR and
SPU, as well as SEATRAN, will work with the community to maximize the
opportunities provided by the SPU-owned property to the west of the reservoirs and
the abandonment, filling in, and grading of the north reservoir.

The Executive recommends the alternative approach for several reasons:

• Capital investment opportunities are very limited. These opportunities should be
focused on planning and projects that benefit the greatest number of stakeholders
while reducing any negative impacts to other stakeholders. The new park would
be built over the abandoned reservoir.  For example, planning and developing a
new 16-acre park will take several years and require significant funding as will
planning, design, and construction of an expanded community center facilities.
The City believes the development of Jefferson Park is best served by focusing all
the stakeholders’ energy on these major projects.

• The Jefferson Park golf courses meet a recreational need for approximately
91,000 golfers each year (most recent figure from Economics Research
Associates Performance Review of Seattle’s Municipal Golf Courses, 1998). The
Executive recommends focusing near-term planning efforts in the northern portion
of the Park and does not support the “Active Edge” recommendation to place
reconfiguration of the golf course as a high priority and early step in obtaining
additional public space at the Park.

• There is an approved Master Plan for Golf Facilities (adopted by Resolution
28376 in 1991) that outlines many issues relating to siting, capital improvements,
programming, etc. in all municipal golf courses including Jefferson Park.

In order to achieve these goals, the Executive recommends the following near-term
steps towards implementation:

1. Work with the community to develop an east/west passage through the park, with
funding as an early implementation project.  DPR and SPU are working together
with the community to resolve property, fencing, and associated maintenance
issues to make this project feasible in the near future. The timing of this project
will depend upon the community finalizing their Early Implementation Fund
application this fall.

2. Move forward with the design of a new 6,000 square foot play area to the north of
the community center  in 2000.  Construction of the play area will occur in 2001.
A new play area is sorely needed in this community and this project has been on
hold for several years. The location of the play area to the north of the community
center will achieve several goals: it will focus activity closer to bus access and
nearby resident populations as well as provide a greater level of safety for
children.  SEATRAN’s work on Beacon Avenue South has provided the
opportunity to place additional buffering from the street near the current play area
location.  The final decision of the location for the play area to the north of the
community center will be determined based on the ability of SPU to safely move
reservoir fencing and the expansion of the community center.

Siting the play area to the north of the community center still allows for the
community center to expand and does not require the driving range to move onto
the nine-hole golf course which would involve major capital costs.  The
neighborhood has stated they want a 40,000 square foot play area.  A destination
sized play area is approximately 5000-10000 SF. The Sand Point Play Area is
20,000 SF and is almost 2x as large as the next the largest play area in the City.
The Sand Point Play Area was also privately funded.  Considerations for a
destination sized play area include accessibility, location in larger sized parks,
and parking accessibility.

DPR believes that moving forward with the Jefferson Park Play Area project in the
near term is important to the Beacon Hill community. The 6000 SF play area can
be designed in such a manner as to allow for expansion in the future. DPR will
continue to work with the neighborhood on this sensitive issue.

3. Focus community efforts on planning and developing the SPU owned properties
outlined above. The City will explore funding for a master planning effort that
would include the area around the community center (including the space for a
gymnasium, etc.), the northern reservoir area, and the western slope of Jefferson
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Park.  This master planning effort would be coordinated with the south reservoir
soft lidding and north reservoir abandonment process set to begin in 2003-2005.
Planning for improvements to the Park should be focused in this northern area
and not for planning reconfiguration/relocation of the existing golf courses or
driving range.

4. The City supports the recommendation in Ribbon of Green to move in the driving
range fencing on the west and north sides to accommodate more public access
and space (potentially for a Japanese picnic garden presented in the Active Edge
concept). As funding for this project has not been identified, DPR will work with
MGS and the community to develop a strategy for how this project might be
implemented.

Integrated City Response
Following review by the Council, the City selected the Executive’s Hybrid Approach for
short-term planning and development of the park and then to consider the Ribbon of
Green Concept Plan for later planning and development efforts.  In this way, the City
will focus on the areas with funded projects in the short-term (the area around the
community center and north reservoir), but still consider other recommendations from
the Ribbon of Green Concept Plan in the long-term.

This City approach is reflected primarily in the City’s plans for phased master planning.
The City will prepare master plans for the northwestern portion of Jefferson Park,
phased as follows:

• In the immediate future, the City will conduct an expedited planning
process and prepare a site plan for the area around the Community
Center (including the Community Center, play area, basketball and
tennis courts, and parking).  DPR’s moratorium on park projects will
continue only for the area around the Community Center.  The
moratorium will end as soon as the site planning process is complete
and funding is available to construct the playground, gym (if approved
by voters), and replacement courts (if necessary).  The City will focus on
the Executive’s Hybrid Approach for this site planning effort.  (Note, this
site planning effort is contingent upon funding.)

• Following the site planning effort for the area around the Community
Center, the City will prepare a master plan for the northwest portion of
the park in coordination with planning for the reservoir covering by SPU.
DPR will take advantage of opportunities for trails throughout the park,
including those created by MGS as it completes its Capital Improvement

Program.  (Note, this master planning effort is contingent upon funding.)

• The City will not prepare a master plan for the remainder of the park.

The Executive will report to the Council in 2000 with a proposed scope, timeline and
funding options for the site planning and master planning efforts.

Lead Department: DPR

Participating Departments: SPU, SEATRAN, DCLU

Activities Already Underway
1. The Beacon Avenue median project is underway and expected to be completed

by the end of 1999.  This project should address maintenance issues along
Beacon Ave.

2. As part of the Beacon Avenue South median project, a three-foot wide gravel path
is to be installed along the east side of Beacon Avenue South, from Cheasty
Boulevard South to South Spokane Street.

3. The Mayor’s proposed 2000 budget will include a recommended allocation of
$80,000 dollars to DPR’s budget to move the fencing along the east side of
Spokane Street along the north end of the 18-hole golf course. Moving the
fencing and addressing pedestrian and golf safety issues will allow for the
development of a pedestrian trail.

4. DPR & SPU are working with the community to resolve property, fencing, and
maintenance issues to support greater access to the land around the reservoirs.
Once the final fencing locations have been determined, the project will be
implemented. This will allow for the development of an east-west path across the
park and path development around the reservoirs.

Tasks to be Undertaken in 1999-2000
1. DPR & SPU will work with the community as well as Municipal Golf of Seattle and

ESD on the feasibility, funding and implementation of fencing relocation.

2. DPR is proceeding with plans to improve the maintenance facility.  MGS has hired
a contractor to look at siting and design costs.  The current location offers cost
savings and will be considered during this process.

3. In 2000, DPR will report to the Council with a proposed scope, timeline and
funding options for the phased planning for the northwestern portion of the park.
If funding for site planning (the first of the two phases) is available in 2000, DPR
will begin site planning for the area around the Community Center.
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4. The City will design a 6,000 s.f. play area with room for expansion to an ultimate
goal of 8,000 s.f.  The City will minimally delay construction of the 6,000 s.f.
portion of the play area until the expedited site planning around the community
center (including the play area) is complete.  The City will use existing funding for
planning and construction of the 6,000 s.f. portion of the play area.  To fund
design and construction of the remaining 2,000 s.f. portion at some time in the
future, DPR will explore possible use of Cumulative Reserve Funds and also
encourage the community to apply for NMF grants.

5. DCLU will work with departments and the community and study view protection
issues between late 1999 and early 2000.  In spring of 2000, the Executive will
present proposed legislation to the Council that adds Jefferson Park to the view

protection list (for some or all views) for Council consideration.  DCLU may also
present other options for Council consideration as a result of the view protection
study.

6. Identify those activities in this Key Strategy that are good candidates for next
steps for implementation considering priorities, funding sources, and
departmental staffing concerns through the Southeast Sector Implementation
plan.

7. Identify next steps for continued implementation.

B.  Jefferson Park Concept Plan

# Activity Priority Time Frame Cost Estimate Implementor City Response

JP1 Produce a Master Plan for Jefferson Park.
Tasks remaining after the completion of the
neighborhood Concept Plan include:
· Final design work for various components;
· Feasibility analysis;
· Final SEPA review;
· Final community review;
· Approval and adoption.

Highest
Priority
Item
1

1-2 years $150,000 DPR

MGS

Jefferson Park
Alliance

Jefferson Park
Community

Center
Advisory

Board

SPU

SEATRAN

Fire Station
#13

Asa Mercer
Middle School

The City will prepare master plans for the northwestern portion
of Jefferson Park, phased as follows:

• In the immediate future, the City will conduct an expedited
planning process and prepare a site plan for the area
around the Community Center (including the Community
Center, play area, basketball and tennis courts, and
parking).  DPR’s moratorium on park projects will continue
only for the area around the Community Center.  The
moratorium will end as soon as the site planning process is
complete and funding is available to construct the
playground, gym (if approved by voters), and replacement
courts (if necessary).  The City will focus on the Executive’s
Hybrid Approach for this site planning effort.  (Note, this
site planning effort is contingent upon funding.)

• Following the site planning effort for the area around the
Community Center, the City will prepare a master plan for
the northwest portion of the park in coordination with
planning for the reservoir covering by SPU.  DPR will take
advantage of opportunities for trails throughout the park,
including those created by MGS as it completes its Capital
Improvement Program.  (Note, this master planning effort is
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B.  Jefferson Park Concept Plan

# Activity Priority Time Frame Cost Estimate Implementor City Response

Veteran’s
Medical
Center

Jefferson Park
Lawn Bowling

Club

contingent upon funding.)

• The City will not prepare a master plan for the remainder of
the park.

The Executive will report to the Council in 2000 with a proposed
scope, timeline and funding options for the site planning and
master planning efforts.

JP2 Protect Scenic Views
• Amend Seattle Municipal Code 25.05.675,

Attachment 1, to add Jefferson Park to the
list of 86 parks and public buildings with
protected views.

1 1 year $0 DPR

DCLU

DPR supports protecting the views from Jefferson Park.  The
Department believes these issues can be addressed through
the planning and design process rather than through this
recommended code change at this time.  Adding Jefferson Park
to the view protection code will likely impact options for future
improvements in the Park. View protection policy language
could be part of the planning process for the northwest portion
of the park and build on the policies that the neighborhood
planning group developed.

SPU is also concerned how this recommendation may affect
implementation of Activities A2 and A3.  As described in the
response to those activities, SPU is willing to move fences
inward to accommodate more open space as requested by the
plan.  This will require raising fence heights, in many locations,
to address water quality concerns.  It is not clear how this code
change may impact these future actions.

DCLU has evaluated the degree to which development adjacent
to the park could impact views from the Jefferson Park.  DCLU
has concluded that there would be very little impact on views for
the Park as a result of development of adjacent properties
between the park and protected view sites.  However, DCLU
has little experience with the use of SEPA to protect views from
activities or development that might occur within Jefferson Park.
SPU and DPR maintain facilities within the park on behalf of the
public’s health, safety and welfare.  SEPA may impinge upon
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B.  Jefferson Park Concept Plan

# Activity Priority Time Frame Cost Estimate Implementor City Response

their ability to do so effectively and efficiently.

DCLU will use six months to study the view protection issues
and work with departments and the community and come back
to Council with a better understanding, among all stakeholders,
of SEPA’s likely effects and a range of implementable options
for Council’s consideration regarding view protection from the
park.  DCLU will include in this six month time frame a public
process involving the neighborhood planning committee and
potentially affected landowners.  DCLU will carefully consider
the view impact potential of decisions related to public facilities
to allow for appropriate weighing and balancing of issues for
vital public facilities and view protection. DCLU will also review
whether specific views from specific locations within the park
should be protected, rather than designating the park as a
whole.  In spring of 2000, the Executive will present proposed
legislation to the Council that adds Jefferson Park to the view
protection list (for some or all views) for Council consideration.
DCLU may also present other options for Council consideration
as a result of the view protection study.

Improve the Aesthetics of the Park
A1 Maintenance

Work with contractors, parks personnel, and
other agencies, to evaluate and clearly delegate
maintenance responsibilities in all areas of the
park, including facility perimeters.  Create a
maintenance schedule for all involved parties.
Coordinate maintenance work with interested
community volunteers.

2 1 year $5,000 DPR

MGS

SPU

Jefferson Park
Lawn bowling

Club

SSD/Asa
Mercer Middle

School

The Jefferson Park Alliance has been in contact with the DPR’s
South Division Volunteer Coordinator to explore how they can
be more involved in park maintenance. In particular, the Alliance
could assist with maintenance on the outside perimeter of the
fence on the west side of Jefferson Park.  The Adopt-A-Park
coordinator can also help provide information to interested
volunteers on regularly scheduled maintenance work so that the
volunteers may coordinate work parties to augment
departmental work.

Maintenance at Jefferson Park is the responsibility of several
parties, each of  which has different resources that contribute to
park maintenance. DPR will work with other involved City
departments and organizations that have maintenance
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B.  Jefferson Park Concept Plan

# Activity Priority Time Frame Cost Estimate Implementor City Response

Jefferson Park
Alliance

responsibilities in and around Jefferson Park to see where
maintenance responsibilities can be consolidated. The new
public space that will be realized in Jefferson Park in the near
future will provide exciting opportunities and increased
maintenance responsibilities. For example, the fence moving
around the reservoirs will result in approximately 4-5 acres of
new areas for public enjoyment. DPR will be requesting new
resources to adequately maintain these new facilities in 2001-
2002.
DPR maintains all of its facilities to the extent possible given
funding levels. Improved/increased maintenance at Jefferson
Park is directly related to funding levels and availability of staff
to do the work.  The community has been provided with details
about the type of maintenance that DPR provides at Jefferson
Park.

SPU will continue to maintain areas inside the reservoir fencing
and the slope areas outside the fences following fence
adjustment.

 DPR and SEATRAN will be working on resolving maintenance
issues along the east side of Beacon Avenue as part of the
Beacon Median Phase V project.

A2 Fencing Design
Establish design and use standards for fencing
in the park in order to: increase the aesthetic
value of necessary fences; reduce the impacts
on accessibility and aesthetics; and reduce the
overall extent of fencing where possible.

1 1-2 Years Include in
Master Plan
analysis cost
above.

DPR

MGS

SPU

Jefferson Park
Alliance

Jefferson Park
Community

Center

DPR & SPU is working with the community as well as MGS and
ESD on the feasibility, funding and implementation of this
activity, where appropriate.  Fencing exists for safety and
security and these needs will have to be considered along with
aesthetics and access.  The Superintendent authorized funding
from the Neighborhood Response Fund to remove the barbed
wire along the perimeter of the 18-hole and 9-hole golf courses.
This project was completed fall 1999.

Fence design will also need to take water quality issues into
consideration.  SPU can move some fences, even before
retirement of the North reservoir, once implementation issues
(such as maintenance costs and safety mentioned below are
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Advisory
Board

resolved.  In many areas, moving the fence inward will mean
that fence heights will need to be higher to ensure protection of
water quality.  The next steps in moving the fences are as
follows:

SPU reaches closure with the community on the issue of where
exactly the fences should be located (should be done by
August).

DPR has agreed to take over maintenance of the new public
areas around the reservoir with the understanding that the
department needs additional resources to do the additional
maintenance (between 4-5 acres new property). DPR will
request additional resources in 2001-2002.  Once the issues are
resolved, the fences could be moved in about 4 months.  This
would allow time for SEPA compliance and hiring a fence
contractor.

The cost for this analysis is included in the Master Plan analysis
cited above, although it is possible there could be significant
costs related to this project alone.

A3 Move Fencing
Move or remove existing fencing to maximally
accommodate accessibility to the park  in the
following areas:
· North Reservoir near the community center,

behind the fire station, and along Spokane
St;

· South Reservoir on East, West, and South
perimeters;

· Driving range fences on the North and West
perimeters;

· Horticultural Facility fences which enclose
the employee parking lot;

· Nine-hole along the East, West, and South
perimeters;

· 18-hole course along Beacon Ave.,

1 1-2 Years Include in
Master Plan
analysis cost
above.
Relocation
costs $25,000

DPR

MGS

SPU

SEATRAN

Fire Station
#13

Jefferson Park
Alliance

Jefferson Park
Community

DPR believes that the fencing on Park property can be moved in
most of the areas desired. However, the extent that fences can
be moved has not been determined, nor is funding for this
activity available from the department. DPR is unclear about
what the $25,000 in “relocation” costs represents and believes it
may be insufficient given the extent of the proposed fence
moving.

While it is critical that the security at the Horticulture facility and
crew quarters is maintained because of the equipment stored at
that locations, DPR and SPU do support east-west pedestrian
access through the park and will work with the community to
help achieve this.  The community has decided to use $50,000
of their Early Implementation Funds for this project. The
community is working with DPR and SPU on the ordinance
language for Council consideration.
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Spokane St., 24th Ave. S and 24th Pl. S.,
and Cheasty Blvd.;

· Crew/Maintenance Facility along the North
perimeter (shared with SPU);

· Reduction in the height and length of the
fence along the west perimeter of Mercer
field to increase East-West access and
expose views.

Center
Advisory

Board
SPU is prepared to move fences inward on the north side of the
North reservoir, the east side of the North reservoir, the west
side of the north reservoir, the east side of the South reservoir,
the west side of the south reservoir, and the south side of the
South reservoir, once implementation issues (such as
maintenance costs and safety issues) are resolved. This would
cost SPU $100,000 and SPU has funding in place for the
project.

In many areas, moving the fence inward will mean that fence
heights will need to be higher to ensure protection of water
quality.  Moving SPU's fence in at Fire Station #13 will not help
create good through access.  SPU, SEATRAN, and ESD have
worked with the community to negotiate pedestrian access
around the Fire Station. SPU would view any near-term
adjustments to fences as being an early phase of the ultimate
site changes that will result from the future retirement of the
North reservoir and the recovery of the site. SPU is prepared to
move the fences as described above at this time to
accommodate early implementation.

The removal and relocation of the fence on the east side of
Beacon Avenue South, along the 18 hole golf course, is being
coordinated with SEATRAN’s Beacon Avenue Phase V project
that is presently underway.  As part of this project contract, a
three-foot wide gravel path has been installed along the east
side of Beacon Avenue South, from Cheasty Boulevard South to
South Spokane Street.

As South Spokane Street, 24th Avenue South, and Cheasty
Boulevard South are outside of the Beacon Avenue South
project area, fence relocation and path installation along these
streets are not part of this project Pending Council action, the
2000 CRF for neighborhood plan implementation will fund
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moving the fences along the north side of the 18 hole golf
course. This will allow for trail development in the future. A small
portion of this funding will go to design to determine fencing
material and additional height needed for safety in some areas.
DPR does not have funding for the other activities but is
supportive of them in concept. These activities will need to be
prioritized in the SE sector implementation plan.

A4 Landscaping
Create a landscape improvement/urban
reforestation and maintenance plan for the park.

1 1-2 years Include in
Master Plan
analysis cost
above.

DPR

Jefferson Park
Alliance

Landscaping and its maintenance are the responsibility of many
stakeholders in Jefferson Park including DPR, SPU, MGS, the
VA Hospital, etc. DPR is interested in coordinating with other
stakeholders on landscaping and maintenance, however, DPR
does not have funding for a landscape improvement plan.

The funding for this activity is included in the proposed Master
Plan analysis. Given the scope of the proposed activity
(development of a design for landscaping, reforestation, and
maintenance) there most likely will be significant costs beyond
the $150,000 included in the community’s proposed master plan
budget for this work.

A5 Mitigation of Parks Maintenance Facilities
Mitigate the aesthetic impacts of the Horticultural
Facility and the Crew/Maintenance Facility
through siting, landscaping, and fencing choices,
facility design, and consolidation of facility
functions.

2 1-2 years $10,000 DPR

Jefferson Park
Alliance

Currently, the Horticulture Facility houses the citywide
Horticulture program, the South Division management Staff, and
the golf program. The Horticulture facility also houses heavy
equipment and maintenance materials. The current space is
fully utilized and there is no space available for additional uses.
There is insufficient space within the Horticulture facility to
house the Crew/Maintenance Facility and DPR does not support
moving or consolidating this facility as proposed in this activity.

When the Crew/Maintenance facility is redeveloped, DPR will
work to address some of the concerns regarding aesthetics as
part of this design work. The plans on which the community
voted at each validation event depicted the Crew/Maintenance
facility in its current location.  Also see response in Activity AI.

A designer has been hired to explore siting, design, and costs of
facilities at Jefferson Park and West Seattle Golf Courses. The
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$800,000 originally allocated was expected to go to new
facilities at both locations, however, significant time has passed
since the funding was allocated and costs have risen. DPR
believes that $800K will not longer be sufficient for both
facilities. The outcome of this analysis by this consultant will
indicate the feasibility of a new facility at either, or both
locations. DPR does not intend to seek funding for the other
location if only one location can be funded with this funding.
Municipal Golf of Seattle would be responsible for funding
through their capital improvement program.

Golf Facilities
GF1 New Golf Operator

Contract with a new operator for construction,
maintenance, and operations of the Jefferson
Park golf facilities with an emphasis on selecting
an operator who will:
· Fund the construction of the new golf

components listed below;
· Generate revenues for the City which can

be dedicated to construction of new
community facilities in the park;

· Coordinate and work cooperatively with the
community on implementation of the plan
components.

1 1-2 years $10,000 DPR

MGS

The City does not support this recommendation as part of
neighborhood plan implementation. The recommendation goes
beyond the scope of the neighborhood planning group and the
intent of the neighborhood planning program. DPR  is three
years into a 12.5-year contract with Municipal Golf of Seattle to
manage the City’s golf courses. As required by the terms of the
original contract, a three year review has been completed by a
private consultant.  In June 1999, DPR & MGS initiated the
public process associated with review of the current
management model.  The next step is a briefing with the
Mayor’s Office and the City Council.  Public comment to the
Parks Board will be solicited prior to them making a
recommendation on either renewing, modifying or terminating
the existing contract.  Completion of this review is scheduled for
end of summer, 1999.  The recommendations will then be
forwarded to Council for their review.

Even if there were a new golf operator, it would be difficult to
budget limited golf resources for the purposes described in this
activity. Golf revenues do not go into the general fund, rather,
the majority of funding (up to a set limit) is put back into golf
operations.  Golf revenues in excess of golf needs are currently
dedicated to youth programs.

GF2 Redesign and reconstruct the nine-hole in 2 3-7 years Include in DPR The City does not support this activity as proposed and notes
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order to: improve drainage and irrigation; retain
the total yardage of the fairways; and
accommodate the siting of new driving range.

Master Plan
analysis cost
above.
Construction
costs: $1.5
million

Golf Facility
Operator

that it would require amendments to the adopted golf master
plan referenced in Activity MP 1.

Playability and programming needs currently met by the existing
course. In addition, this recommendation is extremely costly as
it requires the elimination of the driving range on its current site,
re-siting and rebuilding a new driving range on the proposed 9
hole course. MGS has proposed a capital improvement program
that includes addressing drainage problems in the short 9
course.

The current 9 hole course provides a variety of challenges to
players of all levels, especially youth. The proposed plan would
reduce the acres available for a short-9 course to 18 acres.
Playability and safety for golfers could be at risk due to the
reduced width of the fairways. The proposal also would seek to
incorporate the maintenance facility and lawn bowling onto the
new short 9 course.  These additional facilities would add to the
overall acreage of the proposed new short 9 course but would
also reduce the playing area significantly.  This does not appear
to be a viable solution due to the amount of setbacks necessary
between buildings and the fairways.

There has been discussion throughout the planning period that
this proposal would reduce the overall length of the driving
range but would accommodate for that loss by making it double
decked.  This double deck approach would be in order to
accommodate beginners who use the north end of the existing
driving range for practice. However, this plan does not
specifically address maintaining the capacity of the driving
range by making it double decked.

The figure of $1.5 million dollars for this activity is very low given
the significant work described.

GF3 Site and construct a new driving range, golf
clubhouse, and putting green south of the
existing range in coordination with the redesign

1 2-4 years Include in
Master Plan
analysis cost

DPR

Golf Facility

Please see response to GF 2.

DPR is very concerned about how this proposal might affect the
operations of the golf club house,  particularly how golfers will
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of the nine-hole course.  Re-site and rebuild the
access road north of the new facility, which leads
to the lawn bowling clubhouse and greens.

above.
Construction
cost: $ 2.0
million

Operator safely travel from the proposed clubhouse to the 1st tee which is
currently opposite the current clubhouse.  This recommendation
as proposed, makes crossing Beacon Avenue in a golf cart a
problem Additionally, there is an operational issue in that the
starter’s office desk will be a long distance from the 1st tee and
eliminate the golf operators ability to visually survey tee
availability.

GF4 Crew/Maintenance Facility Study design and
siting options for the proposed new facility.  Site
the new facility on the east side of the park or
extend the Short Nine boundaries north to
incorporate the Crew/Maintenance Facility as a
part of the redesign of the nine-hole course and
siting of the new driving range.

2 1-2 years $800,000
(budgeted in
1999-2000)

DPR

Golf Facility
Operator

See response to A5.

. The location shown in both designs that were voted on by the
community showed the facility remaining in its current location.
Municipal Golf has hired a contractor to look at design, siting,
and costs. Although DPR has $800,000 in funding in the 99-00
CRF to upgrade the maintenance facilities at Jefferson Park, the
department has also considered using these funds to upgrade
the equally deteriorated facilities at the West Seattle course.
The cost of the new Crew/Maintenance facilities is estimated at
approximately $1.2 million dollars.

Community Center Facilities
CC
1

Community Center
Renovate and expand the existing community
center and outdoor basketball court to provide
for expanded programming; disabled user
access; computer network access; efficiencies
and modernization.

2 3-7 years Include in
Master Plan
analysis cost
above.
Construction
costs: $2
million

DPR

Jefferson Park
Community

Center
Advisory
Council

Jefferson Park
Alliance

DPR supports of activities to expand the programming capability
of the community center, provided siting issues are resolved.
The department does not have funding for this activity. The City
has placed a levy package for Seattle Center/Community
Center funding on the November 1999 ballot.  This levy includes
$2.4 million for improvements at the Jefferson Park Community
Center.  If approved by the voters, these improvements will
include a new 7,000 square foot gymnasium, landscaping, and
parking.  Siting of the community center expansion will be
determined by the space available given DPR’s operation needs
and utility infrastructure issues.
If the levy passes and the new gym displaces the tennis and/or
basketball courts, the City will replace those courts at the same
time as the gym construction.  DPR will seek funds for the
relocation of the courts (if impacted), possibly in the 2001-2002
budgets or CIP.
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CC
2

Gymnasium – Site and construct a gymnasium,
shower/changing room as a part of the
expansion of existing Community Center.

1 3-7 years Include in
Master Plan
analysis cost
above.
Construction
cost:
$1,000,000

DPR

Jefferson Park
Community

Center
Advisory
Council

Jefferson Park
Alliance

See response to Activity CC 1.  A typical gym includes shower
room for ADA accessibility - this is included in the levy
estimates.

CC
3

Children’s Play Area and Entry Lawn
Site and construct a new 40,000 SF play area
and entry lawn south of the expanded
community center.

2 2-4 years Include in
Master Plan
analysis cost
above.
Construction
cost: $350,000

DPR

Jefferson Park
Community

Center
Advisory
Council

Jefferson Park
Alliance

DPR supports the redevelopment of the Jefferson Park play
area provided the issues of siting and timing are resolved. The
department has secured $391,000 in funding for a new 6,000
square foot ADA accessible play area (design and construction
have been on hold at the request of the planning group).

The City will design a 6,000 s.f. play area with room for
expansion to an ultimate goal of 8,000 s.f.  The City will
minimally delay construction of the 6,000 s.f. portion of the play
area until the expedited site planning around the community
center (including the play area) is complete.  The City will use
existing funding for planning and construction of the 6,000 s.f.
portion of the play area.  To fund design and construction of the
remaining 2,000 s.f. portion at some time in the future, DPR will
explore possible use of Cumulative Reserve Funds and also
encourage the community to apply for NMF grants.

The additional public space that will be realized when SPU
moves the fences around the two reservoirs inward may present
some interesting options about siting the play area.

Finally, the department does not support locating the new play
area to the south of the community center because the proximity
to the driving range would pose a safety hazard with  the driving
range in its current location. Siting the play area to the north of
the community center would create a good connection to the
park development on the north reservoir and does not pose the
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same safety issues.
CC
4

Tennis Courts
Site and construct four new tennis courts south
of the expanded community center and
children’s play area.  Remove two existing courts
to accommodate community center expansion
and landscaping.

2 3-7 years Include in
Master Plan
analysis cost
above.
Construction
cost: $350,000

DPR

Jefferson Park
Community

Center
Advisory
Council

Jefferson Park
Alliance

The site indicated for this activity is located on the current
driving range.  The location of future tennis court facilities is
dependent upon implementation approaches to Activities CC 1
through CC 3.  See responses in these activities. DPR does not
have funding for this activity.

If the levy passes and the new gym displaces the tennis and/or
basketball courts, the City will replace those courts at the same
time as the gym construction.  DPR will seek funds for the
relocation of the courts (if impacted), possibly in the 2001-2002
budgets or CIP.

CC
5

Active Recreation Field
Site and construct a new soccer field south of
the expanded community center facilities and
tennis courts.

2 3-7 years Include in
Master Plan
analysis cost
above.
Construction
cost: $150,000

DPR

Jefferson Park
Community

Center
Advisory
Council

Jefferson Park
Alliance

DPR recognizes the need for soccer fields for scheduled use
citywide.  However, this activity is not supported because this
proposed field is on the site of the existing driving range (please
see response in Activity GF2). Jefferson Field next to Asa
Mercer has ballfields which are used by the school and other
groups. As the reservoir areas are planned for DPR can discuss
with the community what active uses might be appropriate in
these areas.

Water Reservoirs
WR
1

North Reservoir Phase I

Move in fencing to accommodate access around
the reservoir and unstructured use of perimeter
lands around the reservoir.

1 1-2 years $5,000 SPU

DPR

Jefferson Park
Alliance

SPU is prepared to move the south fence to accommodate early
implementation once maintenance and safety issues are
resolved. DPR is prepared to take over maintenance of the new
publicly accessible space provided the department is given
funding to expand our maintenance activities. DPR is putting
together costs estimates for all the new publicly accessible
areas in Jefferson Park, including the approximately 5 acres
around the two reservoirs. See response for Activity A3
regarding SPU fencing.

Note from SPU:  Part of total cost of fence adjustments
($100,000)
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WR
2

South Reservoir Phase I
Move in fencing to accommodate access around
the reservoir and unstructured use of perimeter
lands around the reservoir. (See
recommendations to Move Fencing.)

1 1-2 years $5,000 SPU

DPR

Jefferson Park
Alliance

See response for Activity A3 regarding SPU fencing.

Paths, Edges, Entrances, Arboretum/Natural Area and Picnic Grounds
PE1 Pedestrian Paths/Cultural Walk/Edges

Design and construct new walking/jog paths and
improve edge areas.

Determine and develop fencing setback, height,
walks, and plantings at all park edges.  To the
degree possible, develop walks as loops and as
interconnected segments with other park trails.

Create paths in the following areas:
West Side
· Picnic area and north of the community

Center
· South of the Community Center to Lawn

bowling
· East-west across Park, North of Lawn

bowling
· South of Horticultural Facility to Asa Mercer
· Mercer walk and entry
· East-west across park North of Veteran’s

Medical Center
· New arboretum/natural area
East Side
· 18-hole perimeter, along Beacon Ave.,

Spokane St., 24th Ave., and Cheasty
· Incorporate exercise stop and seating

1 1-5 years Include in
Master Plan
analysis cost
above.
Construction
cost: $800,000

DPR

MGS

Jefferson Park
Alliance

Jefferson Park
Community

Center
Advisory
Council

SEATRAN

SPU

Fire Station
#13

DPR is supportive of this series of recommendations. The
department does not have funding for this work. Some of these
pathway activities could be addressed as part of the Executive
proposed planning effort. Those pathways not incorporated into
the proposed master planning area, could be designed through
a neighborhood matching fund or, perhaps, as part of the
implementation of the MGS capital improvement program.  See
response to Activity A 3 for projects that are being addressed in
the short-term.

PE
2

Arboretum/Urban Forest
Design and construct an arboretum/natural area
on SPU land west of the reservoirs.  Incorporate

2 1-7 years Include in
Master Plan
analysis cost

DPR

Jefferson Park

DPR supports the community’s desire for more park/open space
and this available, SPU owned, 9.2 acre area is a good step in
that direction.  As SPU has noted this area is available for
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pedestrian paths, educational displays, and view
accesses. Convert water quality building to a
community arts center and staging ground for
the arboretum project.

above.
Construction
cost: $1 million

Alliance

SPU

Beacon Hill
Culture Club

community use SPU would prefer to reach an agreement with
DPR to manage the surface of the land.  If DPR were to
maintain the property, it would engage in discussions with SPU
and the community to determine the use and design of the site. ,
SPU would need to retain access and rights to maintain the
pipes it has in the ground under this property. An agreement
would need to be worked about between SPU and DPR. SPU is
not considering surplusing the property.

The proposed use needs to be considered in the context of the
Washington Park  Arboretum within the region and the funding
necessary to develop and maintain such an attraction.

This is another item whose design would be included DPR’s
proposed master plan

DPR has engaged in some discussions with SPU and the
Beacon Hill Culture Club about also using the SPU owned
facility for DPR office space. DPR hopes to have further
discussions with the community and SPU as to future uses at
the site including potential shared use of the building

PE3 Japanese Picnic Grounds
Design and construct picnic areas on west side
of park near the community center.  Incorporate
landscaping, pedestrian paths, historical
displays, and view accesses.

2 2-4 years Include in
Master Plan
analysis cost
above.
Construction
cost: $150,000

DPR

Jefferson Park
Alliance

The siting of these picnic areas is unclear given the amount of
space available. Although DPR is generally supportive of this
concept, should members of the Japanese community and
Beacon Hill neighborhood choose to move forward with such an
idea,  DPR would need more information to provide more
specific feedback.

PE
4

Signs, Gateways, and Entrances
Design and construct distinctive entry
monument/feature at key entries and corners
similar to several older City parks.
Entries
Incorporate landscaping, signage and lighting at
Beacon Avenue S. and Spokane Street; Beacon
Avenue South and S. Snoqualmie Street.
Corner features

3 1-4 years Include in
Master Plan
analysis cost
above.
Construction
cost: $250,000

DPR

Jefferson
Park Alliance

SEATRAN

This work would have to be community-led.  SEATRAN would
want to review suggested improvement ideas in the right-of-way
to ensure they would not present safety or operational
problems.  This activity could be funded through a NMF grant.
Again, this cost for construction may not be sufficient depending
upon the design of the features.

Also, see response to Activity OS5
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Design and construct features at the island at
15th Avenue S. and Spokane Street, Mercer
Elementary School at Columbian Way, and
Cheasty Boulevard at 24th Avenue S.

PE5 Mercer Field (Jefferson Park Field)
Improve Mercer field (officially named Jefferson
Park Field) and coordinate additional discussion
on the future uses of this field.

3 3-7 years Coordinate
discussions on
the future uses
of this field in
Master Plan
process.
Construction
cost $50,000

DPR

SSD

This name of this site is Jefferson Park Field. Currently this field
is the home to the only Samoan Cricket pitch in the City. DPR
would want to ensure that this programming need was
sufficiently met at other sites before pursuing changes to the
field (e.g. adding a track) that might demand the elimination of
the cricket pitch. SSD is one of the stakeholders to be involved
in such a discussion. Until future uses are determined, the costs
of construction are unknown (the plan indicates $50,000).

Financing Plan
F1 Develop a financing plan to implement the

recommendations of the master plan.  The
following funding sources should be considered:
1. Citywide Neighborhood Planning Levy in

Fall of 1999.
2. Increase development fees (impact fees) for

new construction.
3. 1% for the Arts funding for public art in the

park.
4. Dedicate a portion of revenues from City

golf courses to parks improvements.
5. Create a Local Parks Improvement District

(LPID) for Beacon Hill.
6. Create a Beacon Hill Development

Association.
7. Apply for Grant Funding for Japanese

Picnic Grounds Remuneration Project.
8. Annual Park Festival with concessions as

fundraiser.
9. Sell project components with personalized

2 1-5 years Include in
Master Plan
analysis cost
above.

DPR
MGS

Jefferson Park
Alliance

SPU

Other
agencies and
organizations

This list represents a good strategy to financing ideas that could
be included in a more detailed financing plan.  Some of these
recommendations would need to be further evaluated for legal
and technical considerations as part of that work.
1. The City has placed a levy package for Seattle

Center/Community Center funding on the November 1999
ballot.   This levy includes $2.5 million for improvements at
the Jefferson Park Community Center.  If approved by the
voters, these improvements will include a new 7,000
square foot gymnasium, landscaping, and parking. The City
is also seeking changes through the state legislature to
allow for the consideration of a Metropolitan Park District.
This could be a potential funding source for some of the
activities in this key strategy.  DPR recommends that the
community move forward in the implementation of
elements of a plan that has strong support in the
community and among all Jefferson Park stakeholders.

2. It is not clear how this might relate to funding improvements
at Jefferson Park. The City is currently exploring a variety
of creative ways to fund parks and open space
improvements, including regulatory means. However, this
analysis will not be complete for some time and the
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names.
10. Golf Tournament Fundraiser/Hole in One

contest.
11. Sell Dirt Disposal Capacity in the

decommissioned reservoir (target 2005) to
Sound Transit to fund parks projects.

12. Beacon Hill Sunflower Company. Seed
sales to support park projects in
coordination with the Beacon Hill Sunflower
Festival.

13. Grant Writing.  Potential sources of funding
include City Neighborhood Matching
Grants, State IAC Grants, National Park
Service grants, and private conservancy
funding.

mechanisms are not known.
3. DPR supports this idea.
4. Revenues from golf facilities offset departmental expenses

to provide park and recreation services citywide. DPR’s
agreement with MGS specifies where golf revenues are
spent. No excess revenues payable to the City are
expected in the near term.

5. Existing models for this activity do not exist in Seattle.
However, DPR will explore this as a funding option.

6. DPR is not aware of other development associations that
contribute funding to park development.

7. While grants may be appropriate for the Japanese Picnic
Grounds, there are several other projects identified in both
the Active Edge and the Ribbon of Green plan that may
also be appropriate for grants. 8.This may be possible
depending upon concessions agreements, etc.

9. This is a policy that would be enacted citywide and as such
would require broader citywide discussion.  DPR will work
with the community to explore this issue.

10. This is an interesting idea that would require the support of
the golfing community and Municipal Golf of Seattle.  The
community should approach MGS about implementing this
idea.

11. SPU would support using this funding source under the
following circumstances:
• The planning for the recovery of the north reservoir

area would need to choose the high alternative (fill in
the reservoir) rather than the low alternative (bulldoze
the present reservoir embankments down).

• The exact timing of reservoir filling would have to
coincide (or be made to coincide) with Sound Transit
digging.

• The community expressed its willingness to accept the
1,100 to 1,700 truck trips to bring in the fill (from
wherever it would come).
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# Activity Priority Time Frame Cost Estimate Implementor City Response

• The City would have to negotiate a payment from
Sound Transit for taking the fill, rather than just
accepting it free.

• The payment would have to be dedicated to the parks
uses, as desired by the community, rather than as a
reduction in the cost of the water project.

12. Raising money through this mechanism is a community
based activity – the department would need to be involved
with how these funds might be spent on Park property.

13. The NMF is a good source of funding to implement some of
these recommendations. The department applies for IAC
grants (these grants are only available for development on
a two year cycle) after weighing priorities among
neighborhoods and across the City. DPR also submits only
one or two projects each grant cycle to increase chances
for success. With significant further discussion, some of
these projects may be eligible for future IAC funding.
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II. Additional Activities For Implementation

The activities listed in this section are not directly associated with a Key Strategy. The City has, when possible, identified next steps for implementations of each of these activities. The
response will specify: 1) activities already under way; 2) activities for which the City agrees to initiate next steps (will include a schedule for the work); 3) this activity will be considered as part
of the sector implementation plans in the future as opportunities arise; 4) activities for which the community must take the lead (may be supported by City departments or existing programs);
5) issues that will be on the policy docket (the docket will assign responsibility for consideration of the issue and provide a schedule for reporting back to Council); and 6) activities which the
City will not support. As with the activities listed for each Key Strategy in Section I, these activities are intended to be implemented over the span of many years.

The Executive will coordinate efforts to sort through these activities.  During this sorting process, the departments will work together to create sector implementation plans that will prioritize
these activities.  This may include developing rough cost estimates for each activity, identifying potential funding sources and mechanisms; establishing priorities within each plan, as well as
priorities among plans; and developing phased implementation and funding strategies.  The City will involve neighborhoods in a public process so that neighborhoods can help to establish
citywide priorities.  Activities identified in this section will be included in the City’s tracking database for monitoring neighborhood plan implementation.

# Activity Priority Time
Frame

Cost
Estimate

Implementor City Response City Action

A.  Revitalize Beacon Avenue as the Urban Village Core
Land Use
LU
8

Establish a Residential Small Lot (RSL) zoning
overlay district within the urban village
boundaries for single family zoned areas that
meet the development standards for small lot,
tandem housing, and cottage housing.
Development of RSL type housing will be
subject to design review and permitted on a
case by case basis.  The purpose of the RSL
zoning overlay district is to assist in the
development of affordable housing.

SPO

DCLU

Community

There is a mechanism to allow for
Residential Small Lot zoning as authorized
by adopted neighborhood plans, although a
rezone is required to actually establish RSL
on a parcel by parcel basis.  This rezone
can happen concurrent with the adoption of
the neighborhood plan, or it may happen
later, with the land owner as the applicant.
If the neighborhood does decide that RSL
is appropriate, then a clearer policy
statement is needed in the plan.  DCLU will
be working to refine RSL later this year, to
make it work better for the neighborhoods
that want to apply it.  When the
neighborhood is ready to pursue a rezone,
DCLU will work with the neighborhood to
do the necessary rezones with the revised
RSL.

DCLU’s 2000 work program includes
amending RSL to work better for
neighborhoods that want to apply it.  DCLU
will talk with each neighborhood that has
identified RSL as a possibility, and will
review potential locations.  Rezones to RSL
would occur at the same time as Land Use
Code amendments, in locations identified by
the neighborhood.

DCLU will also review design review
thresholds in 1999.  This activity will be
considered as a part of that review.
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# Activity Priority Time
Frame

Cost
Estimate

Implementor City Response City Action

Also, development in RSL zones does not
currently trigger Design Review.  DCLU will
evaluate the thresholds for Design Review
citywide beginning in 1999.

LU
9

Include initiatives to allow for the development
of Accessory Dwelling Units (ADUs) in single
family zoned areas within the urban village
boundaries to support the proposed Seattle
Housing Action Agenda options for affordable
housing initiatives.

DCLU

OH

SPO

In 1999, the City enacted legislation that
provides more flexibility to encourage
additional ADUs citywide.

The Land Use Code permits and regulates
ADUs.  The City currently has an
Affordable Housing Demonstration
Program in which a limited number of
detached ADUs can be built in
neighborhoods that support them.  If DCLU
is asked by a developer for neighborhoods
that would support such a demonstration
project, DCLU will identify this community. .

A DCLU demonstration program for
detached accessory dwelling units is
underway.

Transportation

T16

Install a traffic signal and “ladder-type”
crosswalk marking at S. McClellan St. and 15th

Ave S. intersection.

1 6
month
s

$27,00
0

SEATRAN SEATRAN will perform signal and
crosswalk reviews for this intersection in
1999.  Note from SEATRAN: The cost
estimates depend on type of signal and
signal design that is used.

SEATRAN will take the first steps to
implement this activity in 1999.

T17

Provide sidewalks on both sides of every street
within the Urban Village area where there are
currently none, as redevelopment occurs.
Examine the possibility of wider sidewalks (8
foot wide minimum), on Beacon Avenue in the
Urban Village core area.

SEATRAN Recommendations for sidewalk
maintenance and construction have been
raised in a number of neighborhood plans
and this issue has been placed on the
policy docket for further discussion.
SEATRAN will provide an update on this
work to City Council in 1999, and this
recommendation will be reconsidered in
light of this work.  In addition, the City will
be considering whether or not it can redirect
or increase funding to increase the level of
sidewalk maintenance and construction,
and how drainage improvements should be

SEATRAN will provide an update on
sidewalk policy work to City Council in
1999. Recommendations on funding
options for sidewalks will be presented to
the Council in January 2000.
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# Activity Priority Time
Frame

Cost
Estimate

Implementor City Response City Action

paid for, as policy docket issues.  The
policy docket work also includes special
emphasis on funding opportunities for
designated walking areas, such as urban
villages. The pragmatic constraints in
sidewalk construction and widening work
are funding.  Presently SEATRAN does not
have funding for these improvements.
Recommendations on funding options will
be presented to the Council in January
2000.

T18 Install traffic circles at:
• 17th Ave. S. and S. Stevens St.
• 18th Ave. S. and S. Hanford St.
• 18th Ave. S. and S. Horton St.
• 18th Ave. S. and S. Hinds St.
• 16th Ave. S. and S. Hinds St.
• 17th Ave. S. and S. Horton St.

SEATRAN These intersections will be reviewed and
included in SEATRAN’s 1999 competitive
process for traffic circles.

To pursue the review of these locations
further, SEATRAN needs a name(s) of a
community contact(s), who – if needed –
could provide additional information about
these locations and circulate neighborhood
petitions for locations found workable
through SEATRAN review.

SEATRAN will review these proposed
locations in 1999.

T19 Between S. Spokane St. and 14th Avenue S.,
reconfigure Beacon Ave.  into a three-lane
configuration (one travel lane in each direction,
and center turn lane); bicycle signed street and
on-street parking on both sides of the street.
Provide curb cuts for parking, repair broken
curbs or unnecessary curb cuts, and get rid of
parking over curb that is common on Beacon
Hill streets.  Also provide additional street
lighting, and street trees as appropriate.  This
lane reconfiguration would continue the same
proposed traffic pattern as in the median
redesign within Jefferson Park.
• The first phase would implement all

SEATRAN
Community

Traffic Study:
A study of the improvements suggested
would require the guidance and review of
SEATRAN’s Traffic Office.  This study
would include curb cuts and parking.
SEATRAN’s experience is that studies like
this tend to be staff-intensive.  Their cost is
on the order of $25,000 or more – including
costs for related conceptual design,
technical review, and process for
neighborhood involvement.  There is
presently no resource set aside – funding or
staff – to do this kind of work.

Traffic Study:

This activity will be considered as part of
the Southeast Sector work program in the
future as opportunities arise.

Lighting:

A review of existing City policies, analysis
and recommendations regarding lighting
are due to Council Committee in mid-1999.

Tree Planting:

The community needs to take the first steps
to implement this activity, with assistance
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# Activity Priority Time
Frame

Cost
Estimate

Implementor City Response City Action

neighborhood-calming recommendations
mentioned in the plan.

• The second phase would have SEATRAN
perform a traffic modeling study.

• Later phases would implement the plan.
• Further studies will determine if a

landscaped median is appropriate.

SEATRAN can review specific locations the
community feel need curb repair, however,
curb repair is often directly related to
sidewalk construction/repair and can
exceed the amount of funding that may be
available for curb repair.

Lighting:
Issues regarding lighting have been
referred to the Policy Docket for
consideration by Council.

Tree Planting:
SEATRAN’s Arborist Office is willing to join
with other departments and the community
in a discussion about developing a master
planting and maintenance plan for the
neighborhood’s street trees.  The focus of
SEATRAN tree programs is on tree
plantings and maintenance along arterial
streets.

Seattle City Light offers a community tree
planting program (also known as the Urban
Tree Replacement Program) by providing
communities with a minimum of 100 trees.
City Light works with communities to
assess project sites, provide trees, prepare
planting sites, and provide limited care for
open space or street side plantings.
Community volunteers and residents plant
the trees and the adjacent property owners
assume ownership and maintenance. All
projects are reviewed by the City Arborist
for permit approval.  With permission from
DPR, Jefferson Park is an eligible location

from SEATRAN.
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Cost
Estimate

Implementor City Response City Action

for a community tree planting.

The neighborhood can also apply to DON’s
existing “tree grant” program.

T20

14th Avenue S. between Beacon Ave S. and S.
Massachusetts St.:

Continue the Beacon Avenue “boulevard
treatment” with street trees, improved street
lighting, curb extensions, and channelization to
define one vehicular lane and one bicycle lane
in each direction.

SEATRAN Pursuing extension of the “boulevard
treatment” is dependent upon whether the
design for Beacon Avenue South can be
revised to a three-lane configuration.  The
workability of this design would first require
study (see response to T19 .  If determined
workable through a study, such a change in
street design would require funding for
design and construction.  Curb extensions
and channelization would have to be
considered as part of the study.

For street trees and lighting: please see the
response to T19

This activity, which involves a traffic study,
will be considered as part of the Southeast
Sector implementation plan in the future as
opportunities arise.

T21

Combine the existing Rt. 36 (at Beacon and
McClellan) and Rt. 60 (at 16th and McClellan)
stops into a new northbound combined Beacon
and Lander stop, once the pedestrian signal is
installed there as part of a transit transfer
station on Beacon Ave.

SEATRAN

Metro

Combining bus stops:
Combining the transit stops would be an
activity led by Metro. SEATRAN is working
with Metro to create a transit transfer point
at McClellan and Beacon.  Work will be
done on intersection design and the
location of bus service.

Signal:
The Beacon and Lander intersection was
reviewed for installation of a signal in 1998.
Installation of a signal is not presently
warranted at this intersection.  See
response to T1.

Combining bus stops:
This recommendation will be forwarded to
Metro for consideration during their six-year
planning process.

Signal:
This recommendation will not be
implemented at this time.

T22

Provide Rt. 60 nighttime service until midnight
every night.  Examine use of smaller vehicles if
possible for night operations.

1 6
month

Weekd
ays:
$316,9

Metro This recommendation will be forwarded to
Metro for consideration during their six-year
planning process.

SPO, SEATRAN and DON will review the
transit service requests and transit stop
improvements identified in the
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Cost
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Implementor City Response City Action

s 92

Saturd
ay:
$464,8
96

Sun./H
olidays.
:
$71,13
6

neighborhood plans and integrate those
requested improvements into the work
being done under Strategy T4 “Establish
and Implement Transit Service Priorities” in
the City’s Transportation Strategic Plan
(TSP).  The Executive will report to the City
Council Transportation Committee on its
progress on Strategy T4 as part of its
ongoing reporting requirements on the TSP
and to the Neighborhoods, Growth Planning
and Civic Engagement Committee.

T23

Ensure that the two routes with a high level of
service connect the urban village to a Rainier
Valley Link light rail stations,  (Rt. 36 at Holly
Park Station and Rt. 38 at McClellan St.
Station).

Metro See T22 See  T22.

T24

Install in-line bus stops along Beacon Ave. S. as
part of Beacon Ave. reconfiguration to a three-
lane boulevard design.

Metro

SEATRAN

This idea for in-lane bus stops is dependent
on whether the design for Beacon Avenue
South can be revised to a three-lane
configuration.  The workability of this
configuration would first require study (see
response to T19).  If a three-lane street
design were determined workable through a
study, such a change would likely need
operational testing, as well, before the in-
lane bus stop design suggested could be
pursued.

This activity will be considered as part of
the Southeast Sector implementation plan
in the future as opportunities arise.

SPO, SEATRAN and DON will review the
transit service requests and transit stop
improvements identified in the
neighborhood plans and integrate those
requested improvements into the work
being done under Strategy T4 “Establish
and Implement Transit Service Priorities” in
the City’s Transportation Strategic Plan
(TSP).  The Executive will report to the City
Council Transportation Committee on its
progress on Strategy T4 as part of its
ongoing reporting requirements on the TSP
and to the Neighborhoods, Growth Planning
and Civic Engagement Committee.

Relocate existing Metro bus stop at S. Hinds St.
further north for better spacing between the

Metro Relocating bus zone is very challenging.
The individual/entity suggesting the change

See response to T22.
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T25 Spokane St. and Hanford St. bus zones.  The
existing Spokane St. bus zone will remain
where it is.

SEATRAN is responsible for obtaining agreement on
the change from adjacent property owners.
While SEATRAN has control of the curb
space, this change would require Metro
input. The change would also require input
and approval of adjacent property owners.
This recommendation will be forwarded to
Metro for consideration during their six-year
planning process.

T26 Consider through-routing for Routes #36 and
#70 to provide one-seat service between
Beacon Hill and the University District to better
serve UW students and University staff living on
Beacon Hill.

Metro Metro is responsible for bus routing. This
recommendation will be forwarded to Metro
for consideration during their six-year
planning process.

See response to T22.

T27 Move the existing S. Horton St. far side bus
stop to near side S. Hinds St. (in front of
Holland Dutch), to allow better usage for those
living near Spokane St. and improve spacing
between bus stops.

Metro See T25. See response to T22.

 Sound Transit Link (Light Rail) Station: The Sound Transit Board adopted a locally preferred alternative in February 1999 that includes an underground light rail station on
Beacon Hill to be built as funding allows.   The station would be part of the Lander St. tunnel alignment, and would pass directly underneath the Urban Village business core
area.  The Beacon Hill Station Area Advisory Committee was formed in April 1999 to advise the City and Sound Transit on issues related to the station and station area
including neighborhood plan recommendations for the Urban Village business core area.  Following the neighborhood's Validation Event in December, the Planning
Association recommended supporting the Rainier Valley' s desire for a tunnel option rather than a surface alignment but not at the expense of a Beacon Hill Station.

T28

If it is concluded that the station is not feasible
at this time, consider a station shell, or tunnel
alignment profile that allows a future station to
be put in at a later date, if the Lander St. Tunnel
alignment is chosen as the preferred alternative.
Following the Validation Event, the Planning
Association recommends support for a full-build
out the Beacon Hill Light Rail Station at S.
Lander and Beacon Ave. and not just a station
shell only.

Sound
Transit

The preliminary Locally Preferred
Alternative adopted by the Sound Transit
Board on February 25, 1999 included an
underground Beacon Hill station below S.
Lander Street at Beacon Ave S. to be
constructed as funding permits.  The City of
Seattle, in Resolution 29904, supported
including a Beacon Hill tunnel station. The
Sound Transit Board is expected to adopt
the final route and station locations in late
1999.

The City Council and Mayor will likely adopt
another Resolution stating the City’s official
position on the light rail alignment and
station locations in fall 1999 to provide input
to the Sound Transit Board.
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T29

The North Beacon Hill Neighborhood Plan
supports the Rainier Valley neighborhood’s
support of a light rail tunnel option, and
recommends the City of Seattle support a
tunnel option but not at the expense of the
Beacon Hill station.  The community feels
strongly that approval of a Beacon Hill light rail
station should include mitigation of concerns for
public safety, construction and post construction
impacts, parking, litter control, aesthetics, noise,
and air pollution, and property values.

SoundTran
sit

Station Area Planning staff will continue
work with the Beacon Hill station area
advisory committee and Sound Transit to
address community concerns about light
rail station and station area impacts (e.g.
construction mitigation, public safety, noise,
aesthetics, property issues) and
opportunities.

Station Area Planning staff will work with the
Beacon Hill station area advisory committee
and Sound Transit to address community
concerns about light rail station and station
area impacts (e.g. construction mitigation,
public safety, noise, aesthetics, property
issues) and opportunities.

T30

If Sound Transit does decide to build the Lander
tunnel alignment without an underground
station, recommend the following increased
transit service for routes #36 and #38.
Coordinate future transit service with Link light
rail service and schedules.

SoundTran
sit

See T23 See T23

Recommendations to Metro Transit:  If Lander Tunnel alignment is used, and a station is not sited on Beacon Hill:

T31

Rt. 36 frequency improvements:
• Peak: every 5 minutes
• Weekday midday: every 7.5 minutes
• Saturday Daytime:  every 10 minutes
• Sunday Daytime:  every 12 minutes
• Nights:  Early-every 12 minutes; Mid-every

15 minutes; Late- every 30 minutes.

Metro Metro is responsible for headway timing
along transit routes. This recommendation
will be forwarded to Metro for consideration
during their six-year planning process.

See response to T22

T32

Rt. 38 frequency improvements:
• Daytime: every 10 minutes
• Night: every 15 minutes

Metro See response to T22. This
recommendation will be forwarded to Metro
for consideration during their six-year
planning process.

See response to T22

T33

To improve the safety of the 17th Ave S./S.
Forest St./Beacon Ave S. intersection:
• Make 17th Avenue S. between S. Forest St.

and S. Stevens St. one-way southbound.

1 1 year No cost
estimat
e

SEATRAN In general, changes that take away access
tend to create operational problems by
shifting traffic and increasing volumes on
other nearby streets.  Without knowing

This City does not support this activity at
this time.  This recommendation, relating to
safety at the intersection of 17th Ave. S/S.
Forest St./Beacon Ave. S. intersection, will
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• Make 17th Avenue S. between S. Forest St.
and S. McClellan St. one-way northbound.

more, at this point, SEATRAN would
recommend against these specific
changes.

Other street design options could be
examined to achieve the neighborhood’s
goal.  To pursue other design options,
SEATRAN needs more information about
the problems being seen at this location.

be referred to the Southeast Sector work
plan and future work/study will be
considered in the future as opportunities
arise.

There may be other ways in addition to the
creation of one-way streets that will resolve
neighborhood concerns on these streets.
SEATRAN will work with the community to
explore other methods of traffic calming on
these streets.

Open Space

OS
6

Maintain and upgrade existing parks,
playgrounds, and greenbelt open spaces.

1 With
plan

DPR Maintenance of existing facilities is
dependent upon funding levels. Significant
improvements were made to the Beacon
Hill Playfield through the Fix-A-Field
program in summer 1999 .  DPR will be
doing a landscape restoration at Beacon
Hill playground in 99-00. Other
improvements can occur more immediately
through a NMF grant or the Adopt-A-Park
program.

DPR will take steps to implement a portion
of this recommendation.  Specific
improvements required in the near term
could be completed by the community using
NMF grant funding or the Adopt-A-Park
program.

This activity will also be considered as part
of the Southeast Sector implementation plan
in the future as opportunities arise.

O7

Seek open space mitigation as part of any
future Sound Transit Link light rail alignment
under Beacon Hill and any station development
within the urban village.

SoundTran
sit

DPR

DPR staff are working with Sound Transit
staff to explore potential opportunities that
may be available as part of station design.

This activity will be considered as part of the
Southeast Sector implementation plan in the
future as opportunities arise as well as
during the station area planning process.

O8

Support future open space acquisition of sites
that support the urban village and the larger
neighborhood planning area.  Potential areas
include a site for a Village Commons or small
parcel park within the retail core of the village.
Possible sites for future acquisition could
include the “old” library site if the new library

DPR
Community

SCL

DPR can explore opportunities with the
community as they become available. Any
acquisition would have to be part of a bond,
grant, or private donation as the
department does not currently have funding
for acquisition of new park property. The
pursuit of additional park space would need

This activity will be considered as part of the
Southeast Sector implementation plan in the
future as opportunities arise.
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should move from its present site, the SeaFirst
Bank triangle site between Beacon and 15th
Avenues and Bayview and Lander Streets,
potential street vacations or closures to create
street-end parks or view points and the
redevelopment of the Katie Black’s Garden
located at Atlantic Street and 12th Avenue into
an improved park.

to be weighed with priorities within the
community (especially given the parks
costs related to the proposed concept plan
for Jefferson Park and throughout the City.

The Beacon Hill substation located at 2107
14th Avenue South is currently vacant and
will become surplus property in 2000.

Capital Facilities

CF
5

Support the development and operation of a
culturally diverse Performing Arts Center on
Beacon Hill.

El Centro
de la Raza

This is a community based activity. The community needs to take the first steps
to implement this activity.

Housing
H I Support preservation and creation of affordable

housing.  The City of Seattle shall support
actions that move toward this goal of the
neighborhood plan for Beacon Hill.

DCLU

OH

OH is already utilizing existing programs to
meet neighborhood affordable housing
goals throughout the City.

OH is using existing programs to implement
this activity. DCLU is working with the mayor
to implement the Housing Action Agenda.

B.  Jefferson Park Concept Plan

JP3
Request closure of the Veteran’s
Administration Medical Center Waste
Incinerator.
This would eliminate the release of dioxins and
other hazardous materials from this source.

1 With
adopti
on of
plan

$0 City
Council

Communit
y

organizati
ons

This activity has been implemented.  The
incinerator was shut down by the Veteran’s
Administration voluntarily.

This recommendation has already been
implemented.

JP4
Mercer Field
Explore long-term uses of Mercer field, including
installing a track for use by Asa Mercer Middle
School.

DPR See response to PE5 The City does not support changing the
programming on this field at this time.
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JP5
Swimming Pool
Examine the feasibility of siting a new swimming
pool in Jefferson Park.

DPR Per DPR’s COMPLAN, the department
supports the need for a swimming pool in
the Beacon Hill/Rainier Valley area. At such
a time when funding for a pool became
available (most likely through a bond as the
department has no funding to construction
swimming pools), the department will work
with the Beacon Hill and Rainier Valley
communities to find an appropriate location
for the pool.

This activity will be considered as part of
the Southeast Sector implementation plan
in the future as opportunities arise.

WR
3

North Reservoir Phase II
Decommission North reservoir and convert land
to parks uses with an emphasis on unstructured
natural areas and open space.

DPR

SPU

SPU is planning to retire the North reservoir
after the South reservoir is covered and in
service.

DPR believes that the scheduled
decommission of the north reservoir
provides a great opportunity for this
community and will work with the
community to seek funding for park
acquisition, programming, and
development.

This activity will be included in the master
plan for the northwest portion of the
Jefferson Park, as described in Key
Strategy B, above.

WR
4

South Reservoir Phase II
Recommission the South reservoir & cover with
a hard-lid.  Construct active play areas,
including new ballfields landscaping, & walking
paths on the lid.

DPR

SPU

Hardlidding the South reservoir would cost
an extra $13.2 million (incremental life cycle
cost) the initial incremental capital cost is
$17.5 million.  SPU has determined that the
project is not feasible at this time because
they have no funding for the project and the
necessary increase in rates would be
prohibitive.

The City will proceed with plans to soft lid
the reservoir, but may hard lid the reservoir
in the future is funding becomes available
or environmental considerations require it.
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T34
Beacon Ave. Median
The Beacon Ave. Median project is not
specifically covered in this plan.  The following
areas of integration with the Jefferson Park
Concept Plan are recommended:
• Design and construct pedestrian paths

along Beacon Ave. and Spokane St. as a
part of this project.  Move fencing to
accommodate access in these areas.

• Incorporate Public Art in the project.  The
Beacon Hill Culture Club is working with the
Seattle Arts Commission to make
recommendations on art installations for
the Beacon Ave. median.

• Strengthen communications with the
community during the construction period
through monthly reporting to the BHCC and
North Beacon Hill Council

1 1 year Incorpo
rated
into
project
cost

SEATRAN

DPR

MGS

Jefferson
Park

Alliance

Beacon Hill
Culture

Club

Seattle
Arts

Commissio
n

SEATRAN’s Beacon Avenue Phase V
project is presently underway.  As part of
this project contract, a three-foot wide
gravel path is to be installed along the east
side of Beacon Avenue South, from
Cheasty Boulevard South to South
Spokane Street.
As South Spokane Street, 24th Avenue
South, and Cheasty Boulevard South are
outside of the Beacon Avenue South project
area, fence relocation and path installation
along these streets are not part of this
project. See response to A3. Most of these
activities are happening as design and
construction occurs along Beacon Avenue.
Spokane Street paths will need to be
considered as part of future projects.

The Beacon Ave. South median project is
well underway and incorporating these
recommendations where space, funding
and resources allow.
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III.  Alternative Report for Jefferson Park Concept Plan Key Strategy– Ribbon of Green Concept

The Alternative report represents the collaborative vision of community members to address the Jefferson Park Concept Plan.  The Alternative report is the only effort of both
golfers and residents to meet their mutual desires. The plan was developed by community members in facilitated meetings to discuss the many different issues regarding park
usage.  These meetings did not pit activities against activities, rather, they emphasized the importance of building the best possible park focusing on the interests of all community
members and regional users.

In looking at such a facility the interests of all users must be taken into account. The Alternative Committee was created after the meetings became personal and divisive in the
regular Jefferson Park Planning Committee meetings.  The idea was to create an atmosphere where all ideas and issues could be discussed in a fair and objective manner.  The
goal was to create a park plan in which all members’ issues and comments were taken into account.  Residents and golf stakeholders agreed that a plan built upon consensus was
important to achieve community goals.

The plan developed by the Alternative Committee focused on the Ribbon of Green concept that offers a better option in formulating a park that will benefit all stakeholder groups.
The Alternative Committee feels the proposed Ribbon of Green also allows for a more realistic use of park space and revenues that will maximize the neighborhood’s and City’s
resources for development.

MGS was asked to consider shortening and narrowing the driving range by moving the north fence in by 20 yards and moving the west fence to free up some land for park use.
MGS was also asked to free up a portion of land on west side of the short nine to accommodate a wider trail.  The MGS representative assured the group that their board of
directors would favorably consider these options.

INTEGRATED EXECUTIVE RESPONSE:

DPR believes that this plan, with additional enhancements, offers an alternative where all Jefferson Park stakeholders can “win.” Given the limited opportunities for bond and
grants for park development, this plan, while still ambitious, builds on existing resources and improvements and offers significant benefit for significantly less funding. In this
alternative the following actions can occur:

• 16 new acres of park land for area and City residents to enjoy gained through development of the north reservoir and the SPU property located west of the reservoirs which is
available in the near term. The North Beacon Hill community needs usable park space and this amount of available property is a unique opportunity in an urban area.

• An expanded community center. DPR believes that the area around the community center can be further investigated and the opportunities maximized.

• Golf facilities are ensured to retain capacity and programming and are consistent with the existing 1991 Golf Facilities Master Plan. Future funding can be effectively used to
improve existing facilities rather than the expense of demolishing and rebuilding new facilities.

• Pedestrian pathways will be developed north/south and east/west through the west side of Jefferson Park.

• A new children’s play area will be constructed in a timely manner
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INTEGRATED CITY RESPONSE:

As noted in Key Strategy B, the City will select the Executive’s Hybrid Approach for short-term planning and development and will
consider the Ribbon of Green Concept Plan for longer-term planning and development.  The City Response column reflects the Hybrid
Approach and needs to be read in conjunction with the City Responses in Key Strategy B.

Jefferson Park Concept Plan -- Ribbon of Green Concept

# Activity Priority Time
Frame

Cost
Estimate

Implementor City Response

The Alternative Concept includes the same components as identified in the Jefferson Park Concept Plan -- Active Edge,
described above -- except for the following:

Golf Facilities

AR
GF
1

Delete all references to Golf Facilities (GF1-GF4).
No revisions to existing facilities are identified
except as follows to accommodate park recreation
facilities.

Please see the following responses AR GF 2 through AR GF 5.

AR
GF
2

Cooperation of MGS to move Driving Range
fences inward south of the Community Center and
east of Beacon Reservoir South to accommodate
increased recreational space at Community
Center, including opportunity for a relocated
Children’s Play Area.

1 1-2
years

MGS

DPR

Jefferson
Park

Community
Center

See response to Activity CC 3, above.

Moving these fences would present an important opportunity for looking at
elements around the community center. The driving range could be moved
in 20 yards so that the range is a minimum of 258 yards with 100 foot high
fences.

DPR does not support development of the play area to the south of the
community center and adjacent to the driving range for safety reasons.

AR
GF
3

Cooperation of MGS to move fence inward on west
edge of Short Nine to accommodate improved
pedestrian connection east of Mercer Field.

1 1-2
years

MGS

DPR

DPR supports this activity in concept and can work with MGS on
assessing how this activity could occur. Moving fencing may involve
renovating tees, greens, and fairways.

AR
GF
4

Cooperation of MGS to move fence inward on
south edge of Short Nine as required to coordinate
with Veteran’s Medical Center for provision of an
east-west walkway.

1 1-2
years

MGS

DPR

Veteran’s

DPR supports this activity in concept and can work with MGS on
assessing how this activity could occur and possible negotiations with the
Veteran’s Medical Center. Moving fencing may involve renovating tees,
greens, and fairways.
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Jefferson Park Concept Plan -- Ribbon of Green Concept

# Activity Priority Time
Frame

Cost
Estimate

Implementor City Response

Medical
Center

AR
GF5

Cooperation of MGS to move fence inward as
required on the north side of the 18-hole course
(South Spokane Street) to accommodate a safe
pedestrian route on the south side of Spokane
Street.

1-2
years

MGS

DPR

As stated above, DPR has concerns about the limited space and
pedestrian safety if the fences are moved south in this location. $80,000
has been recommended to fund fence moving and replacement along this
portion of the 18 hole course. DPR expects to work out the pedestrian
safety (from both street and golf balls) as part of the design work on this
2000 CRF project, should this project be approved by Council. SEATRAN
should be involved because of the pedestrian safety issues.

Community Center Facilities

AR
CC
1

Delete Activities CC4 and CC5, which assume
substantial revisions to existing golf facilities
(Driving Range).  Rewrite CC3 as indicated below
in CC3 in section B.

Please see response to AR CC2, below.

AR
CC
2

Children’s Play Area

Site and construct a new 40,000 SF play area and
entry lawn east and north of the community center.
Cooperation of MGS and SPU to move back
fences at the community center is key to short-term
development of the children’s play area.

1 2-4
years

Include in
Master
Plan
analysis
cost
above

Construct
ion cost:
$350,000

DPR

Jefferson
Park

Communit
y Center

SPU

See response to Activity CC3, above. The location of the play area cannot
be east and north of the community center as this location is on Beacon
Avenue. DPR will manage a process to site the play area per Council
direction.
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IV.  Jefferson Park Comparison Matrix

SUMMARY COMPARISON OF ALTERNATIVE JEFFERSON PARK PLAN CONCEPTS
 PRESENTED IN THE NORTH BEACON HILL NEIGHBORHOOD PLAN MATRIX

Selected Activities from
the Jefferson Park
Concept Plan

Active Edge Concept Ribbon Of Green Concept Executive “Hybrid” Approach

Develop Master Plan
for Jefferson Park

For all of Jefferson Park. For all of Jefferson Park. Continue to implement 1991 master plan for
golf facilities.  Focus future master plan
efforts on 16 acres in northwest portion of
site including SPU owned property and area
around the community center. Address
pedestrian connections throughout park as
part of new master planning efforts.  Funding
for master planning would need to be
identified.

View Protection
through addition of
Jefferson Park on list of
scenic views protected
in Seattle Municipal
Code

Yes Yes Supports view protection but believes impacts
of such a listing are unclear. DCLU, SPU &
DPR will report back to Council in February
2000 with analysis of impacts and specific
options for implementation.

Pathways:
     East/West Yes Yes Yes

North/South on east
side of park

Yes Yes Yes

East side of
Beacon Avenue

Yes Yes Yes

     Around 18-hole Yes Unclear Yes
Driving Range Tear down and redevelop onto 9- hole

course. Develop soccer field on former
driving range site.

Remain in current location. Move
fencing in on north and west sides to
accommodate pedestrian access and
additional public space.

Remain in current location. Move fencing in
on north and west sides to accommodate
pedestrian access and additional public space.

9-Hole Golf Course Incorporate driving range onto course. Changes to existing course Changes to existing course according to the
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Selected Activities from
the Jefferson Park
Concept Plan

Active Edge Concept Ribbon Of Green Concept Executive “Hybrid” Approach

Redevelop course and incorporate
Crew/Maintenance Facility and Lawn
Bowling onto course.

according to the 1991 master plan
for golf facilities. Move fences to
accommodate north-south
circulation.

1991 master plan for golf facilities.  Move
fences to accommodate north-south
circulation.

Children’s Play Area 40,000 SF play area to south of
community center.  Requires
reconfiguration of driving range.

40,000 SF play area - Location not
clear.

In 2000, proceed with design and construction
of funded 6,000 sq. ft. play.  Locate north or
northwest of the community center.  Design
will consider future expansion opportunities.

Community Center Expand community center to include a
gym, ADA access, computer network
access, and pool.  (Note:  pool is listed
here to reflect the Neighborhood Plan
and matrix as presented to Council.
There is some question regarding
whether the community still supports a
pool.)

Expand community center to include
a gym, ADA access, computer
network access, and pool.  (Note:
pool is listed here to reflect the
Neighborhood Plan and matrix as
presented to Council.  There is some
question regarding whether the
community still supports a pool.)

Support gym and additional programming as
funding becomes available.  Potential site for
Beacon Hill/Rainier Valley pool.

Japanese Picnic
Grounds

Yes, scope depends on space available. Yes, scope depends on space
available.

Support idea and would incorporate concept
into future parks planning efforts with
support and involvement of Japanese-
American community.

Active Sports Fields Improve Jefferson Field, perhaps with a
track.  Develop soccer field on current
driving range.  Develop ballfields on
south reservoir hard lid.

Improve Jefferson Field, perhaps
with a track.  Develop ball fields on
south reservoir hard lid.

Improve Jefferson Field.  Master planning
effort in northwest portion of site should
consider both active and passive uses.

Reservoir Sites Redeveloped abandoned North
reservoir as park.  Hard lid South
reservoir and redevelop lid as park.
Move fences inward.

Redeveloped abandoned North
reservoir as park.  Hard lid South
reservoir and redevelop lid as park.
Move fences inward.

Redeveloped abandoned North reservoir as
park.  Soft lid South reservoir.  Move fences
inward.
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